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GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning b a. m. December 30, '929 FR0M Engineering Department LETTER No- 1
SUBJECT DETAIL
fester Storage To-day’s Report* Ripogenus 919.42 Storage 5,135 Mil. Cu. Ft.
North Twin 483.45 " 7.476
Total Storage 12, 611
There has been a decrease of 1,316 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, December 30th.
For January to-date, Ripogenus has reported 0.12 inches of precip­
itation and at Millinocket there has been 0.65 inches recorded.





The concrete foundation wal. s are completed and the forms are being 
removed from same. The inside of foundation is now being backfilled} 
also a portion of the outside. Trench for the 20M cast iron pipe is 








The louvre, fan, and engine are set 
are now being installed. Air ducts have
The electric light fixtures are all 
ing rapidly, 






in place and the steam coils 
not yet been received.
in, and the painting is progress'
The plumbing fixtures are being placed as fast as the 
Rork on a sewer across to the Indian Spring Mill is
i The new steel sluice gate 
and are installed. All of the 
exception of filling up the remaining old gate thru which the water 
has been supplying the canal.
and two deep gates have been received 
concrete work is done now with the
Trans former
3047








fe. Hilton visited Monday, Dec. 30, 1929.
Anton Haug visited Friday, Jan. 3, 1930.
Tobin of the Ruggles-Klingemann Co., arrived Saturday, Jan. 4th 
to-day, Jan. 6th.
0. Nygaard of Remits Furnace Appliance Co. arrived to-day, 
to inspect Remit z Blocks in furnaces.
Diet. RV
DATE MAILED Jan. 6, 1930 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
























To-day’s Report! Ripogenus Elev. 921.39 Storage 6,723 Mil.
North Twin ” 483.05 ” 7.204 ”







storage of Ripogenus and North Twin since last Monday, December 23rd.
For December to-date, Ripogenus has reported 26.25” of snow equal 
to 1.96” of water, and 




There has been a decrease of 1,298 million cubic feet in the
at Millinocket there has been recorded 22.75* 
of water. There is 19” of snow on the level at
one deep
Drawings for the partition 
requisitionsbeen completed and
same .
gate open 10 feet this morning, December
around 
issued
the turbo-generator units have 
for the materials required for
The new tower 
acid line plugged, 
not be tried out until to-morrow, Dec 
filled up this morning.
Friday, Dec. 27th, and the 6"was first tried out
Since then this line has been rearranged but it can 
31st, as the acid tanks are all
The first half of the circular foundation 
surface, has been concreted. Preparations a e 
the remaining half to-morrow, Dec. 31st.
The louvre has been installed in the east 
engine are grouted in place.
The wood finish is now being painted, and 
light fixtures are installed.
wall above the earth 
now being made to concrete
wall and the fan and the
most of the electric
ir The 2-Ft. floor slab in the sluice gate, together with the 2-foot 
facing wall on the upstream side are concreted. The cast iron gate 
guides and stop plank guides have been received and placed so that the 
side walls of the sluice will be concreted to-day, Dec. 30th.
The concrete work has been finished and the gate installed, thereby 
completing this job.
DATE MAILED Dec. 30th, 1929 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
19 29 FROM Engineering Department LETTER NO- 51
SUBJECT DETAIL
FOR WEEK BEGINNING 8 A. M. „ ,
JJ©C« Xvp
water Storage Because of the severe sleet storm the latter part of last week, we 
have not been in communication with Ripogenus since Thursday, Dec. 
For the purpose of this report we have made what 
estimate on the elevation of Ripogenus.
19th. 

















To-day’s Reports Ripogenus .Elevation (estimate)
North Twin "
Estimated Total Storage
With the above assumption, 
cubic feet in the water storage 
Monday, Dee. 16th.
Ripogenus reports one deep 
open ono foot.
Temperature at Millinocket
Drawings for the partition 
being ch(eked.
The work on the 24' 
remains about a weeks





there has been a 
of Ripogenus and
923.50 storage 8,488 M.C.J.
482.40 " 6.762 ”
15,250 ”
loss of 1,398 million 
Horth Twin since last
gate open 10 feet plus one deep gate
down to -13 this morning, December 23rd.
around turbo-generator units are now
gas line has been completed and there now 
work on 6” lines.
being filled with rock and is .bout 3/4 full at
cast iron gears were18
this job.
installed Sunday, Dec 22nd,
The third course of concrete footings
the
ge
for th© circular foundation wall above 
built.
The doors have been hung, and the
Gate Reps
Job 3055
roured 2 Ft. facing wall in front
Canal aste
Job 3056
have been poured. The 
earth surface, are now
forms
being
linoleum laid on the floors.
of the log sluice and the twoilrs
permanent deep gates. This completes the up-stream facing with the 
exception of about 10 feet in front of the deep gate that has to remain 
open until the last thing.
Ga te 
Dec.
The concrete platform on top of the ’ all will be poured to-day, 
23rd. This will complete the concrete work for this gate opening.
Miscellaneous Mr. V. 0. McKay visited Tuesday and Wednesday Dec. 17th and 18th 
respectively.
Mr. Vicolas Blumberger, Chief Engineer of the San Rafael faper 
Company, San Rafael, Mexico, visited Thursday, Dec. 19th.
Mr. E. W. Prouty arrived from Madison Saturday, Dec. 21st and left 







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER








C.I. Gears $7 
Meh - Job 1186
To-day’s Report! Ripogenus Elev. 925.75
North Twin ” 481.60
Storage 10,426 Mil. Cu. Ft. 
” 6.222 ” ” H
Total Storage 16,648 " ” ”
cubic feet in 
storage of Ripogenus and North Twin since la st Monday, Dec.
For December to-date, Ripogenus reports 0.71 inches of 
at Millinocket there has been 1.12 inches recorded.
Ripogenus reports one deep gate open 10 feet plus one deep 
foot.
Temperature at Millinocket .own to -21 this A. ’., December





The concrete floor around the turbines has been poured and 
completes the job with the exception of a partition to keep the 
and dust out of







the turbines. The partition is now being designed.
acid lines into the two old towers were changed over 
15th. ork on the 24” gas line up in the charging
No gears were installed Sunday, December 15th.
5th G.W. Storage 
Tank - Job 1194 been
The first and second 
poured and the forms
course of footings for the foundation have 










The plaster has been all applied and most of the finish is in place
Unwatering the coffer dam. A start has been made on the removal 
the stone masonry where the new log sluice is to be installed.





A. A. Kenney of the Chicago Bridge & Iron Works, visited 
Dec. 10th.
F. C. Bowler left for Madison Thursday Dec. 12th and returned 
14th.
Diet. RV
DATE MAILED December 16, 1929 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. M. December 2nd, 19 29 FROM Engineering department letter no. 49
SUBJECT DETAIL
V*ater Storage To-day’s Reports Ripogenus Elev. 927.30 
North Twin ” 480.90
Storage 11, 795 
“ 5.753
Ml.** Cu. Ft.H
Total Storage 17, 548 Mil. Cu. Ft.
cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, December 2nd.
For December to-date, Ripogenus reports 0.50 inches of precipitation, 
and at Millinocket there has been 0.85 inches recorded.
Ripogenus reports one deep gate open 10 feet plus one deep gate 
foot.





two pipe coverers from P. S, Thorsen Company completed their 
left Satur ay morning December 7th.




3d Acid Tower 
Job 1184
The large lead pipe has been erected the entire length of the tower 
and is now up inside of the charging room. The Jenssen lead burner 
estimates that he has about two more weeks of work.





No gears were installed this past Sunday as the balance of them 





i Excavation down to hard pan has been completed and the forms for the 





The suction first press was installed Sunday, December 8th. This 
morning, December 9th, it was running satisfactorily.
Head Gate Repairs
Job 3055







Room - Job 3059 i
Miscellaneous
poured. Putting ashes and dry mix cement around the coffer 
stop the leaks.
Packing clay around the coffer dam, and removing stone 
site of the new waste gate.
The steel gate was received Friday, December 6th.
The structural steel has all been erected and riveted.
now being built.
Mr. F. C. Bowler left for Boston Monday night, Dec. 2nd and returned 
Thursday morning December 5th.
Mr. E. V.. Prouty left for Madison Monday morning, Dec. 2nd.
Mr. Frank Barris of the H. J. Deutschbein Co. left Tuesday night, 
3rd.
Mr. Roy feagner, of the Garlock Packing Co., visited Thursday, Dec. 5th» 
Mr. F. S. Crowell of the H. J. Deutsdhbein Co. arrived Saturday 
7th and left to-day, Dec. 9th.










EngineerDATE MAILED December 9, 1929
FORM 17
GREAT NORTHERN PAPER COMFANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. NOy, £7, 1929 FR0M Engineering Department letter no. 48
SUBJECT DETAIL
ftater Storage To-day’s Report* Ripogenus Elev. 928.95 Storage 13,299 Mil. Cu. Ft.
North Twin " 480.10 * 5.217 M " ”
Total Storage 18,516 H " **
There has been a decrease of 1,492 million cubic feet in the water 
storage of Ripogenue and North Twin since last Monday, November 25th.
Ripogenus reports 2.14 inches of precipitation for the month of 
November and at Millinocket there has been 2.16 inches recorded.






The two pipe coverers from F. S. Thorsen Company returned Friday, 
29th to complete their work now that the second unit is in service.
Hr. Meyers, G. E. Co. turbine erector, left Tuesday night Nov. 26th.








Cells installed and the new duct connected into the old 
Dec. 1st. This completes installation.
inside the tower is completed and the Stebbins Engineering 
Tuesday night, Nov. 26th.
The lining
Co.’s crew left,
Practically all of the large lead pipe is in place in the basement.
C.I. Gears #7
Meh. Job 1186
Ten more of the new cast iron gears were installed Sunday Nov. 25th. 
This makes a total of twenty (20) of the new gears installed.
5th G.W. Storage
Tank - Job 1194
e The steel piling is all in place and driven. Excavation has been 
started inside of the coffer darn with a clam-shell bucket.







The 800 fett 
position. The
The concrete
of Bathurst boom 
Pier will not be
in the Lower Mill rond has been placed 
made until spring.
seal was poured in the upstream coffer dam around thers
log sluice Tuesday, Nov. 26th.
the downstream coffer dam is now being built.The frame for
the General Electric Company visited Nov. 26th.
Spruce * ood Engineer en the Mattaceunk Survey • visited 
i.









DATE MAILED Dec. 2, 1929 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER























waterof 1,180 million cubic feet in the 
Twin since last Monday, Nov. 18th.
Ripogenus reports 2.09 inches of precipitation for the month
November to-date, and at Millinocket there has been 2.08 inches recorded. 
Ripogenus reports one deep gate open 10 feet plus one deep gate open 
one foot.
There has been a decrease 
storage of Ripogenus and North
of
The second turbine unit was started up at about 10 A.M. Wednesday, Nov 
20th, and they are both running very satisfactorily.
Installation completed with the exception of installing the air 
filter cells.
Charging room now completed with the exception of waterproofing the 
roof.
The Stebbins Engineering Co., have got the lining work near completion 
and Jenssen’s lead burner is getting some of his large lead fittings and 
connections up.















Ten of the new cast iron gears were installed Sunday, Nov. 17th.
new 36” grinder has been received, installed, and is inThe
operation.
This installation is completed and the steam turned on to the new 
line Thursday, Nov. 21st.
11 The new 48” Morris heavy duty motor driven radial drill has been 
installed and is in operation.
has
>th G.W. Storage










The old 36” 
not been repaired and relocated yet.
All of the piling is now in place, and
Gang radial drill removed
about 60$ driven.
placed and a start made onThe rough coat of plaster has all been 
finish coat Saturday, Nov. 23rd.
Nine of the deep gates and the up-stream face of the dam in front of 
them have been repaired. Making a field stone fill and binding it with 
concrete in front of the wall between the head h-use and river bank.
Building the up-stream log sluice-way coffer dam frame.
Mr. Morrison of the Oliver Continuous Filter Co., visited Wednesday, 
Nov. 20th.
Mr. E. .. Prouty left for Mattaceunk and Madison Thursday, Nov. 21st 
and returned to-day, Nov. 25th.




DATE MAILED Nov. 25, 1929 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M, „Nov. 11,
SUBJECT
19 FROM . . „ . , LETTER NO. .,29 Engineering Department 46
DETAIL
later Storage To-day’s Report* Ripogenus Elev. 932.25 Storage 16,500 Mil.
North Twin ” 479.30 ” 4.688 *




There has been a decrease of 1,194 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, Nov. 11th.
Ripogenus reports 1.91 inches of rain for the month of November 
to-date, and at Millinocket there has been 1.48 inches recorded.





The second turbo-generator unit is progressing very rapidly, and 




for The filter chamber has been 
received, but









over the new tower 
removed to-day, Nov. 18th.
Mr. Bennett, of the Stebbins Engineering Co., 
Nov. 12th to lay up the tile 
arrived later on in the «eek, 
about elevation 400.00.
and charging floor has been concreted
arrived 
lining inside the new tower, 
and at this writing the tile
Tuesday,
Two more men 
is up to
are
The new guard rails are 
now being cross braced.











been received and the found tion for it, on 
The side plates and
5th G.fe. Storagi
Tank, Job 1194
new 36” grinder has
end of No. 4 line, has been completed.
are all set in place for the grinder.
trench has been excavated under the railroad tracks, the lower
half of the tile and the pipe installed. The top half of the tile is 
now being put on and packed with insul tion, and the trench backfilled. 
This job should be completed during the week.
e The 30 inch tile sulphite waste liquor sewer has been relocated to 












All the gypsum partitions, and the furring on the outside brick walls 
have been erected, and a start made on the plastering to-day, Nov. 18th.
Eight of the deep gates and the up-stream face of the dam in front 
them have been repaired, at this writing.
The opening has been cut in the old canal wall preparatory to facing 
up with concrete for the waste gate opening.
Mr. E. W. Prouty left for Madison Wednesday, Nov. 13th and returned
Saturday, Nov. 16th.
Mr. Frank Barris of the H. J. Deutschbein Co., arrived Millinocket 
Thursday, Nov. 14th, to relieve Supt. Charles Eklund while on his vacation.
Messrs. Bowler, Stanwood and ..eld on visited the Eastern Mfg. Co.’s 
plant at Brewer, Thursday, Nov. 14th.
Mr. -eldon visited Madison Mill Friday and Saturday, Nov. 15th and 
Nov. 16th respectively.
Mr. J. E. McLeod arrived Friday, Nov. 15th and left to-night, Nov. 18th 
Pict. RVW
SIGNED
DATE MAILED November 18th, 1929 Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.$0V. 4, isg9 from Engineering Departwent LETTER NO. 45
SUBJECT DETAIL
&ater Storage
at earn Turbo-Gen 
srators - Job
1175
To-day’s Report* Ripogenus Elev. 933.80 Storage 18,090 Mil. Cu. Ft.
North -Twin * 478.70 “ 4,292 “ “ ”
Nov. 11th Total Storage in Ripogenus & NT 22,382 “ ” “
There has been a decrease of 1,321 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, Nov. 4th.
Ripogenus reports 0.92 inches of rain for the month of November 
to-date, and at Millinocket there has been 0.44 inches recorded.
Ripogenus reports a sluice gate and one deep gate open 10 feet each
The first turbo-generator is operating very satisfactorily. The 
second turbo-generator has been placed on its foundation and will be 
ready for grouting within a few days.
The two pipe ccverers from the r 
the work that could be done until
so they left Thursday, Nov. 7th.
• S. Thorsen Company completed all 
after the second unit is installed, 
They will return at a later date.
Machine Room Roof
Job 1180
Lir Filters for 
Compressors
Tob 1182
This job is completed except for a few miscellaneous odas and ends
Nothing further done on the installation this week
?hlrd Ac id Towel' 
Job 1184 the
Charging room floor and walls completed. Forms for the roof over 
charging floor are completed ready for concreting.
Thompson, Le d Burner from the G. D. Jenssen Company arrived 
Nov. 5th.
Stebbins Engineering Co. have not come yet



















to install the tile
piles are all driven and the new hard pine 
top of them. A new guard rail has got to be put on 
of the river side of the trestle, and patched on the land side.
Adm. Except for where the new line pas.es under the railroad, the conduit 
is installed} the pipe laid and tested out for leaks; the tile packed 
with insulation; and the trench practically all backfilled. The trench 
will be excavated under the railroad tracks just as soon as the last of 
the present cargo of coal is all unloaded.
caps installed on 
the entire length
The derrick has been erected on its cribwork. The steam hammer and 
sheet piling have been received.
Gate Repairs
Placing gypsum furring on the brick walls. All the radiators have 
been hung, but not piped up yet.
Five of the deep gates and the upstream face 
them, have been repaired. The schedule calls for
completed this week.
Mr. C. Skoldebrand, of the G. D. Jenssen Co.,
Messrs.
Miscellaneous
of the dam in front of 
three more gates to be
visited Friday, Nov. 8th 
Oscar Hahnel & Allen visited Saturday, Nov. 9th.
Mr. E. ft. Prouty returned from Madison Saturday, Nov. 9th.
Diet. RW
DATE MAILED November 11, 1929 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A.M. Oct. 28th 19g9 FROM Engineering Department LETTER NO.
SUBJECT DETAIL
Water St ^rage November 4thj Ripogenus Elevation
North Twin




Total in Ripogenus and North Twin 23,703 W H
Steam Turbo-Ger 
erators - J 1175
Mil. Cu. Ft. Rainfall
We now have open at Ripogenus
last weekShrinkage since October 28th 2,224 
at Ripogenus . 78”j at Millinocket .44”. 
log sluice gate 10 feet and one deep gate open full to maintain operating 
level at North Twin
first turbo-generator has been operating successfully at full 
the past week. This machine is shut down to-day and the turbine 






The steam pipe covering for this job is about nine-tenths completed 
and will be finished after the second unit is installed.




This job will be completed this week with the exception of providing 
supports for transmission lines across the roof.
Waterproofing 
Roof over 1 to 
Mchs. J.1187






This job is complete except plastering the filter chamber 
installing filters. The filters are not yet received.
and
The charging floor was concreted Oct. 30th. The walls of 
charging room were concreted to-day Nov. 4th. The tile lining 
tower arrived Nov. 2nd.
the 
for the
Repairs to Pulp 
Wood Trestle
Job 1185
The B. & A. pile driver has finished driving piles to-night, Nov. 4th
Steam Line to 
Administration 
fcldg. J. 1189
Work continues on excavation and laying of tile. About 40$ of the 
steam pipe has been installed, welded and tested. This part of the 
trench has been backfilled. About 80$ of the total excavation has been 
made.
G. <• Tank Found
ation J. 1194 3rd. The
It is
Fin. Rm. Floor Floor
Job 2090
Mill Office About
Job 3042 this work
The cribs for derrick and hoisting engine was completed Sunday Nov. 
steel sheeting has arrived and has been unloaded, 
expected that the derrick will be erected this week.
completed. Autom tic sprinklers now being installed.
Head Gate Repairs
Job 3055
1/3 of the gypsum tile on the outside walls is completed and 
is being carried along and also that of interior partitions.








Miscellaneous Mr. Prouty returned from Madison and Mattaceunk Nov. 1st and 
left on return to Madison Nov, 2nd.
■- I
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.
SUBJECT




There has been a decrease of 1461 million cubic feet in the water 
stored in Ripogenus and North Twin since last Monday, October 21st.
Ripogenus reports 3.74” of rain since October 1st. At Millinocket 
4.20” of rain has been recorded since October 1st.
One gate at Ripogenus is reported open two feet this morning. We 
have asked to have this opening increased to one full gate as North Twin 
is dropping rapidly.
To-day’s Report* Ripo enus Elev. 937.05 Storage 21,602 Mil. Cu. Ft. 
North Twin ” 478.75 . " 4,325 « « *




The first turbo-generator is installed, in operation to-day and 
delivering about 840 kilowatts (1020 H.P.) at the switchboard.
Final connections of the large steam pipe in the second loop was 
completed yesterday, October 27th.
Ve are now awaiting arrival of the second turbine.
Meh. Room Roof
Job 1180
Steel all erected, new brick wall completed, all shoring and 
temporary housing is removed from the machine room.
Waterproofing Roo 




This work is about 75^ completed 
week.
and is expected to be finished





for filter chamber is all erected and 
preparatory to plastering in.
is being covered
3d Acid Tower 
Job 1184
Structural Steel has been erected and we are now building forms 
for the new charging floor. It is expected that this will be concreted 
Wednesday, Oct. 30th. Tile for lining this third tower has not yet 
arrived.











The B. & A. Pile Driver has been at work driving piles since 
Saturday, October 26th.
. Work continues on excavating and laying of tile. First section of 
steam pipe has been installed, welded and tested. Backfilling of the 
trench over this section is now being done.
Vork started on this job last week, hauling gravel, moving sulphite 
mill sewer, etc. Built crib to carry derrick and hoist engine Sunday 
October 27th. Derrick, pump and other plant from Madison arrived 
Saturday, October 26th. Two cars of steel sheeting shipped from New 
Haven 1 st week, but has not yet arrived. Now hauling gravel for this 
foundation.




Three heaters are completely installed and in service.
• FOB (Over)





A third ’’Bird" screen for No. 2 paper machine ws installed 
October 27th and in operation to-day.
Mill Office
Job 3042
Yard is graded, both floors concreted and forms removed.
This job turned over to the Mill to-day.
Miscellaneous Mr. Nichols, District Turbine Inspector of the General Electric 
Company, visited the Turbine Job Tuesday, October 22nd.
Mr. F. W. Partsch, (Briner Economizers) called on Wednesday, 
October 23rd.
Mr. Deutschbein and Mr. Salle visited our construction work 
on Thursday* October 24th.
Mr. Prouty returned from Madison and Mattaceunk Friday, Oct. 
25th, leaving Sunday, October 27th for Madison.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.
SUBJECT
Water Storage
1929 from Engineering Department letter no. 42
/) ____
T/
There has been a decrease of 1,463 million cubic feet in the water 
storage of Ripogenus and/ North Twin since last Monday, October 14th.
for the month of October
2.92 inches recorded.
DETAIL
Ripogenus reports 2.73 inches of rain 
, to-date, and at Millinocket there has been
Gates all closed at Ripogenus.
To-day’s Report! Ripogenus Elev. 937.02
















The first turbine and generator unit is properly lined and leveled 
and .routed on its foundation. The air ducts inside of the foundation 





The pipers are making the final connections to the tur- 
and should be thru within a few days.
The steam pressure was raised from 135 Lbs. to 200 Lbs. Sunday, 
20th, without any difficulty whatsoever and this morning the full 









Repairs to Pulp 
wood Trestle
Job 1185
Riveting work continues, and should be completed within ten days 
or two weeks.
The last two bays of the north brick wall are laid up to the roof 
of the platform.
Cleaning up around the job, removing old lumber, etc., and storing 
along the river bank for next years usage.
Tunnel extension has been completed and the steel frame for the 




Steam Line to Adm
Bldg. - Job
1189
The curved portion of the new tower has been completed. The 
structural steel (lead pipe) supports between the new tower and the old 
Northwest tower are all erected.
Mr. Newbegin, Chief Engineer of the 8. & A. 
that they expect to be able to start driving our 
week.
Seven bays (16* x 216*) on the wet end have
wroofkoter‘* and a sprinkling of sand.
base
About 300 feet of trench has been opened up 
drain and the
Railroad, informs us 
piles sometime this
been covered with
and about 175feet of 
bottom half of the conduit have been placed.
Exhaust Fan Drives 






i Both units on









No. 8 machine are in operation; also
The fans are in place on the iet end 
of the copper connections.
the erector, has been replaced by Mr. V. Trepanier.
suction press was installed Sunday October 20th, and 
that it started up very satisfactorily this morning•
Grading around
the dry end unit 




building and bringing the catch basins up to the new grade level.
Diet. RVW (Over)
DATE MAILED October 21, 1929 Engineer.
FORM IT
Miscellaneous Mr. Stephen Stafford, of Rice Barton & Fales called Monday, Oct. 14th.
Mr. Webber of the Waterville Iron works called Thursday, Oct. 17th.
Mr. H. P. Conklin - Factory Insurance Association’s Inspector, 
visited Thursday, Oct. 17th.
Mr. JU V. Prouty arrived from Madison Thursday, Oct. 17th and returned 
Sunday Oct. 20th.
Mr. B. C. ward, Treasurer, visited Friday, Oct. 18th.
Mr. Arthur L. Tobin of Ruggles-Klingemann Mfg. Co., arrived 
Saturday, Oct. 19th and left to-day Oct. 21st.
Mr. J. £• .aterhouse of the Montague Machine Company, visited 
Millinocket and East Millinocket to-day, October 21st.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning 8 A.M. October 7, 192919 FROM Engineering Department LETTERNO- 41
SUBJECT DETAIL
Water Storage There has been a decrease of 221 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, October 7th.
Ripogenus reports 1.73 inches of rain for the month of October to 
date, and at Millinocket there has been 2.11 inches recorded.
Ripogenus reports log sluice open 10 feet this morning, October 14th.
To-day’s Reports Ripogenus Elev. 937.00









few Meh. Room 






J rd Acid Tower 
Job 1184









unit have been placedThe turbine and generator of the first
their foundation and they are being lined and leveled at this time 
The pipe coverers
work.




are progressing very satisfactorily with their
to raise the steam pressure up to 
20th.
200# on this
The last truss was erected Thursday, October 10th. 
going on is mostly riveting.
Thirteen bays of the new north wall are all laid up 








Unit Heaters ov< 
1 & 6 Winders
Job 1190
Exh. Fan Drives 






Extension of the tunnel has been completed, but the 
yet received.
air filters are
The arched dome of the tower and the first lift of the curved wall 
the room above, has been poured. Forms for the 
the curved wall are now being placed.
Waiting for the B. & A. Steam Hammer to dr.ve
Seven bays on the north side of the roof have
next and final lift
our new log piles.
been scraped free 
from all loose gravel and dust and waterproofed with a roof coater.
The tile and cast iron conduit for this installation has been 
received, and a start on the trenching will soon be made.
er The two thermodine unit heaters have been received and are installed; 
one over No. 1 Cameron binder and the other over No. 6 Cameron linden 
They have not been put in service yet.
V«et and dry end units on #8 machine completed and in service. Dry 
the middle of the week.end unit on No. 7 machine will be ready by




concreted; placing window 
building forms for second
frames and door frames in the 
floor.
DATE MAILED October 14, 1929
SIGNED
FORM IT
Miscellaneous Mr. E. V. Prouty returned from Madison, 
and left for Madison Thursday October 10th.
Mr. G. V.Salle of the H. J. Deutschbein 
10th.
Mr. P. 5. Ihorsen of P. S. Thorsen Co.,
Monday October 7th^
Go. visited Thursday, October
visited Saturday, October
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Sept* 30, 1929 FROM Engineering Department letter no.
SUBJECT DETAIL
Water Storage There has been a decrease of 313 million eubie feet in the water stor« 
age of Ripogenus and North Twin since last Monday, September 30th.
Ripogenus reports 1*46 inches of rain for the month of October to date, 
and at Millinocket there has been 1.89 inches recorded*
Ripogenus reports log sluice open 10 feet and one deep gate open 2 feet 
this morning, October 7th.
Today’s Report* Ripogenus Kiev* 936*28 Storage 20,746 Mil. ft. 
North Twin * 484.70 * 8.326 * * *
Oct. 7th Total in Ripogenus & North Twin 29,072 « « «
Steam Turbo-Gen The first turbine unit was received at the
erators - Job
1175
Mr. Myers, General Electric Company’s Erector 
October 2nd. The generator has been moved in 
All of the smaller parts have been moved into 
being moved in today.
mill Tuesday, October 1st. 
arrived Wednesday morning 
and placed on its foundation, 




A pipe coverer from P. S. Throsen Co. arrived Tuesday, Oct. 1st, and 
is applying the insulation.
The north row of columns a re now all erected and twelve of the north 
row of trusses are erected. The thirteenth and fourteenth trusses were 
received this morning and the fifteenth and sixteenth (the last two) are 
on the road.
Eleven bays of the new north wall are all laid up, and two more bays 




ors - Job .1182:
Excavation completed and concreting the walls and floors of new tunnel 






The tower has been concreted up to elevation 456.2 which is about 4 
feet below the floor. We have notified Jenseen to have his contractor 








The dry end unit of No.8 machine was put into operation Sunday, Oct­
ober 6th, so that this now completes No.8 machine. The dry end unit of 
No. 7 machine has been shut down, the old equipment removed and the new 
equipment hoisted up into the platform.
Repairs to Dan Work completed, derrick being dismantled, and cleaning up around the 
Job 3031 Job.
Miscellaneous Mr. E. W. Prouty left for Madison Monday, September 30th.
Mr. W. Hilton visited Tuesday, October 1st, and Friday, October 4th.




Mr. John Ross, of Frank E. Ross Company visited Wednesday, October 2nd.
Mr. F. C. Bowler left for Madison Thursday night, October 3rd and returned 
Saturday morning October 5th.
‘ Mr. IVhite of the Morse Chain Company called Friday, October 4th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. ggp-fc 23 FROM - . . „ . . LETTER NO.29 Engineering Department 39
SUBJECT DETAIL
Water Storage There has been a decrease of 1,565 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, Sept. 23rd.
Ripogenus reports 1.23 inches of rain for the month of September to 
date, and at Millinocket there has been 1.18 inches recorded.
Ripogenus reports one sluice gate open 10 feet and one deep gate 
open 2 feet.
To-day’s Report* Ripogenus Elev. 935.75 Storage 20,165 Mil. Cu. Ft
North Twin ” 486.00 * 9,220 * " *
Sept. 30th Total in Ripogenus and North Twin 39,385 ”
* 28th above Ripogenus 3.869 ”
H
n




First turbine unit shipped Friday, September 27th, and we are 
awaiting its arrival.




Air Filters for 
Compressors
Job 1182
Nothing further done during the week.
tew Meh. Room 
toof -Job
1180
The entire south row of trusses are erected and riveted. All ’ 
two of the north columns are in place and seven of the north row of 
trusses are erected and partially riveted.
There are nine 16 foot bays of the North wall all laid up and the 
bay between the core and machine rooms is practically completed. Three 





has been concreted and the 
foot section are being
The first 60 feet of the circular tower 
forms and reinforcing rods for the next five 
placed.






Waiting for the B. & A. steam hammer to drive our new log piles.
h. Fan Drives 
’ & #8 Mchs.
Job 1192
and
The new copper uptake, the two new exhaust fans with their connections, 
the new texrope drives are all installed and running on the wet end 
unit of No. 8 paper machine. On the dry end unit of No. 8 paper machine, 





Downstream pockets in the ledge now filled. Two ledges are to be 
drilled and blasted off on slant.
Repairing the walls of the log sluice.
Messrs. Archie Grover and Perkins, Deputy Commissioner and Deputy 
Warden, respectively, inspected our fishways at East Millinocket, Dolby, 
Quakish and North Twin on Wednesday, Sept. 25th.
Diet. RVW (Over)
SIGNED




Mr. E. W. Prouty back from Madison Thursday, Sept. 26th.
Mr. FC. Bowler back firom Philadelphia Thursday, Sept. 26th
Mr. V». Adams of Megquier & Jones Co. visited, Sept. 30th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER




erators - Job 
1175
There has been a lose of 1, 797 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, September 16th. 
Ripogenus reports 1.23 inches of rain for the month of September 
to date, and at Millinocket there has been 1.18 inches recorded.
gate openRipogenus reports one deep gate open 9 feet and one 
3 feet this morning, Sept. 23rd.
To-day’s Report; Ripogenus Elev. 936.70 Storage 21,212
North Twin rt 486.75 M 9. 738











Waiting for delivery of the first turbine unit.
Switchboard work in generator room practically completed 
cables being pulled in place.
and large
New Meh.Room
Roof - Job 
1180
All of the south columns, all of the center columns and the plate 
girders are erected and riveted. The south row of trusses are all in 
place and practically all riveted. The derricks have been moved back 
to the Beater Room wall and the first North truss is being erected 
to-day.
Eight 16 foot bays of new brick wall are laid in place and three 




for Excavation for the new duct completed and ready for the formwork.
3rd Acid Tower 
Job 1184
The first 30 feet of the circular tower has been concreted and the 
forms and reinforcing rods for the next 5 foot section are being placed.
Repairs to Pulp 
arood Trestle
Job 1185
Waiting for the B. & A. steam hammer to drive the new log piles,
Repairs to Dam
Job 3031
The big "dog hole" below the dam is being filled up with concrete 
and old granite. Mr. Prouty reports that two or three days more will 




The old wooden portion of the Indian Spring Mill is now torn down 
to the basement floor.
Jiscellaneuus Mr. F. 0. Bowler left for Madison Monday Sept. 16th and returned 
Wednesday Sept. 18th.





C. Bowler left for 
21st.
H. A. Fonda and H.
on us To-day, Sept. 23rd.
J. Deutschbein Co. visited iTiursday,
Boston and Philadelphia Saturday after-
S. Dimmick of the 5KF Industries called
Diet. RVW
DATE MAILED Sept. 23, 1929 Engineer.
FORM
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER




erators - Job 
1175
New Meh. Room 
Roof - Job 1180
Trimbey-Shevlin 
Screens - Job 
1181
3rd Acid Tower 
Job 1184






There hae been a decrease of 1,431 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, Sept. 9th.
Ripogenus reports 0.75 inches of rain for the month of September 
to date and at Millinocket there has been 0.79 inches recorded.
Ripogenus reports one deep gate open 8 feet and one deep gate open 
4 feet.






Storage 22,975 Mil. Cu.






Total in Ripogenus & NT32,747 ti
Erection of pipe and valves 













was scheduledcontinues. First 
according to the last information we had
Wall, the first 12 north columns ar® 
column and last plate girder are erected
Thirteen of the
Starting at the Beater Room 
erected; all but the last center 
and 14 of the south columns are erected full length, 
south trusses are erected and a start will be uade on the fourteenth 
to-day Sept. 16th.
Eight 16 foot bays of new brick wall are laid up and 3 more 16 foot 
bays of old brick wall have been demolished preparatory to laying up.
Installation completed and the screens turned over this morning, 
Sept. 16th, but shut down again to make some changes. Mr. Trimbey 
arrived this morning.
The first 10 feet of the circular tower has been concreted and the 
forms for the next 5 foot section are being placed.
the
big
The railroad track has been brought up to grade over its entire
• The logs are all peeled, pointed, and the tops cut down to fit 
B. & A. steam ham er for which we are now waiting.
Balance of dam crest was completed Saturday, September 14th. The 
hole on the downstream side of dam has now got to be filled.
10th.
Mi lli ocket and
Mr. E. L. Prouty left for Madison Tuesday, Sept.
Messrs, -hit comb, MacKay and Hilton visited East
Sept. 11th and 12th respectively.
- arrived Wednesday Sept. 11th and 
No. 8 paper machine. At this writing 
removed, a start made on the new, and 
platform.
Millinocket Wednesday and Thursday
W. K. Andren - J? 0. Ross Co. 
started on the wet end unit of 
old economizer uptake has been 
two new fans moved up onto the







DATE MAILED Sept. 16, 1929 Engineer
FORI
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. ggp-fc, g, 19 29 FROMEngineering Department LETTER NO. 35
SUBJECT DETAIL
Water Storage There has been a decrease of 1,132 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, Sept. 2nd.
Ripogenus reports one sluice gate open 10 feet and. one deep gate 
open 5 feet this morning Sept. 9th.
To-day’s Reports Ripogenus Elev. 939.50 Storage 24,440 Mil.
North Twin 486.75 ” 9,738 "
Sept. 9th Total in Ripogenus and North Twin 34,178 * 
Sept. 7th ” above Ripogenus 4.746 ”















Erection of pipe continues. Reducing and relief valves received 
from Ruggles-Klingemann Company.
We are informed that shipment of the first turbine unit will not 
be made until tne latter part of this week.
Starting at the Beater Room Wall, the first nine north columns are 
erected and riveted; the first seven center columns are erected full 
length with six of the plate girders in place at the top; and ten of 
the south columns are erected full length. Eight trusses are erected, 
and the ninth one will be in place by to-night.
The four temporary pent houses over #3 & #4 paper machines are in 
service and the old fan house demolished.
Four 16 foot bays of North Wall completely laid up and two more 
16 foot bays are well started.
Trimbey-She1vir 
Screens - Job 
1181
3rd Acid Tower 
Job 1184
and
Spout work partially completed and installed. Screens received 
are about to be installed.
All of the circular rings have been received and the first concrete 
the tower itself is being poured to-day, Sept. 9th.
A carload of tile and some fittings have been received from the 







4 Ft. Grinder 
Job 2102
Repairs to Dam 
Job 3031
The railroad track has been brought up to grade over 34 of the 51 
•bents. The log piles are all peeled and fitted for the cast iron points. 
The tops are now being cut down to fit the B. & A. Steam Hammer.
Floor Mill crew working on the store room repairs and other miscellaneous 
jobs.
The new 1200 H.P. motor was operated in conjunction with the water 
wheel Sunday, Sept. 8th, and was run under full load for 16 hours.
About 105 feet of the new concrete cap has been poured at this writing 
and the capstones are being removed along the balance of the dam, prepar­
atory to concreting.
Miscellaneous Mr. E. V.. Prouty returned from Madison Saturday, Sept. 7th.
Diet. RVW
SIGNED
DATE MAILED Sept. 9, 1929 igineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. ,Ug# 26, 19 29 FROM Engineering Department letter no. 35
SUBJECT DETAIL
Water Storage There has been a decrease of 1056 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, August 26th. 
Ripogenus reports one sluice gate open 10 feet this morning Sept. 3rd.
Ripogenus reports 2Z 54 inches of rain for the month of August and 
at Millinocket there has been 2.34 inches recorded.
To-day’s Report* Ripogenus Elev. 940.20 Storage 25,278 Mil. 
North Twin " 487.00 * 9.910 "
Cu. Ft
Sept. 3rd total in Ripogenus & North Twin 35,188 










and fittings have now been made 
of same continues.
by LumsdenComplete shipment of pip®
& Van Stone Company. Erection
The air coolers for the turbo-generators have been received but we 





Rm Starting at the Beater Room Wall, the first nine north columns are 
erected and riveted; the first four center columns are erected full length 
(with the first three sections of plate girders in place at the top) and 
all of the remaining lower halves are in place except the last one; six 
of the south columns are erected full length and the lower halves of all 
except the last three are stood up. The fifth truss, over the wet end of 
No.’s 4, 5 and 6 machines, will be bolted in place by to-night, sept. 3rd.
Two fans in the monitor over $5 and $6 have been changed into their 
new position. Likewise, two of the temporary pent houses over $3 and $4 
have been built and the fans put into operation.
One 16 foot bay of North ’Jail completely laid up and three more 16 Ft. 
bays laid up to the roof of the platform.
3Rd Acid Tower
Job 1184
A second shipment of rings has been received from the Portland Co. 
to-day and the balance will be shipped within a few days.
Repairs to Pulp 
ood Railroad








Peeling and fitting the cast iron points onto the log piles. Jacking 
blocking the trestle up to grade preparatory to driving the new piles.
A good portion of the loose gravel has been removed from the roof 







done by the mill crew
and discharged their crew
The H. J. Deutschbein Company completed work 
crew on this job ednesday night, August 28th.
There is still some miscellaneous work to be
however.
The H. J. Deutschbein Company completed work
on this job Wednesday night, August 28th. No. 1 grinder was started up 
Friday afternoon August 30th, driven by the water wheel. No. 2 grinder 
is expected to be ready for operation Thursday Sept. Sth. The motor has 
not been turned over at this writing but it was tentatively planned to turn 




date mailed Sept. 3,1929
FORM 17
Repairs to Madison
Dam - Job 3031
Miscellanous
The main portion of the new concrete is now entirely poured 
and approximately 37 feet of the concrete cap has been poured.
Our concrete mixer broke down Thursday afternoon, Aug. 29th, 
so that no concrete has been poured since. Will not be able to 
complete work on schedule time now.
Mr. E. Prouty returned from Madison Tuesday, Aug. 27th.
Mr. F. T. Dolbeare visited Wednesday, /iug. 28th.
Mr. E. V. Prouty left for Madison Thursday, Aug. 29th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Augustl9> FROM Engineering Departjgent LETTER NO. 34
SUBJECT DETAIL
ater Storage There has been a decrease of 1,156 mi 111 ox ctfric feet in the water 
storage of Ripogenus and North Twin since last Monday, August 19th. 
Ripogenus reports one sluice gate open 10 feet and one deep gate open 
4 feet.
Ripogenus reports 2.42 inches of rain for the month of August to 








rt 487.30 H 10.117 
26th Total in Rip. & NT 36,244 















which will, be made on
First turbine to 
turbine on Sept. 14th.
Schenectady on August 17th, but have not been received at mill as yet.
completed with exception of 4 steel fittings 
Erection of pipe continues.
is
Aug. 30th.
be shipped latter part of this week and second 




Rm Starting at the Beater Room Wall, the first seven north columns are 
erected and riveted} the first three center columns are erected full 
length and the first two sections of plate girders are bolted in place 
and all of the remaining lower halves of the center columns are in place 
except the last one} six of the south columns are 
and the lower halves of all except the last 3 are 
trusses over #4, 5 & 6 are bolted in place.
Brickmasons relocated door from Machine Room 
front of #3 and #4 machines because column C-ll interferred 
up North Via 11.
Platform extension is completed with exception of waterproofing the 
roof and painting the new woodwork.
A start has been made on the erection of the temporary
erected full length 
in place. Two of the





The concrete floor and roof in the acid room have been 
for the new tower. Inside form panels have been built, and 
waiting for the circular angle rings for the outside panel before the 
tower can be started.
broken out 
we are now
Repairs to Pulp 
wood Railroad 
Trestle - Job 
1185
Finishing Room 
Floor - Job 
2090
Two carloads of Norway Pine Logs for the piles have been received 
at the mill and are unloaded.
cast iron pile points.
They are being peeled and pointed for the
&Ft. Grinders
Job 2102
The Blox-on-end flooring 
the edges to take care of the 
to-night.
Clearing up debris and cleaning out storeroom.
Both grinders have been set up and grouted in place and the floor 
around them all poured. The motor foundations are poured and the motor 
is now being lined up and levelled.
Partition steel around the motor is being erected.
Grinders should be ready to be turned over by Thursday, Aug. 29th.
is now entirely laid end the flux around 




DATE MAILED Aug. 26, 1929
FORM 1T
Repairs to Log
Sluice - Job 
2107




An average of 10 feet of concrete has been poured into the deep 
hole. The section to be closed in the deep hole is about 25 Ft. 
long and will be poured in two sections, one to-day and another 
to-morrow, Aug. 27th. This will leave but one section to be 
concreted between the Anson Power House Dam and1 the new work.
A start on the concrete cap was made Sunday, August 25th, 
between the railroad pier and Log Sluice.
Miscellaneous Mr. H. F. Mansfield, B. & A. R. R. Supt. of Bridges, called 
Monday, August 19th ?nd Tuesday, August 20th.
Mr. £• • Prouty returned from Madison Tuesday August 20th,
and left for Madison again on Thursday, Aug. 22nd.
Mr. L. S. Thorsen, of P. L. Thorsen Co., called ednesday, 
August 21st.
Mr. F. G. Bowler and D. F. Theriault left for Madison Friday 
August 23rd returning Saturday night, August 24th with Mr. G. V. 
Salle of the H. J. Deutschbeln Co.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. August 12, 19 29 FROM Engineering Department letter no. 33
SUBJECT DETAIL
Eater Storage There has been a decrease of 1,324 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, August 12th. 
Ripogenus reports one sluice gate open 10 feet and 
2 feet this morning, August 19th.
Ripogenus reports 1.75 inches of rain for the 
date and at Millinocket there has been 1.37 inches
month of August to 
recorded.
To-day’s Reporti Ripogenus Elev. 941.90 Storage.27,352


















Total Storage 42,560 Mil. Cu.Ft.




















and assisted bypipe changes are being made by the mill pipersThe
Deutschbein Company. There is still another shipment to be made 
by Lumsden Van Stone people.
Our latest advise is that shipment of
the latter part of this month.
the
the turbines will be made
Starting at the beater room wall, the 
erected, and riveted; the first two center
first four north columns are 
columns are erected full 
length and the first section of plate girder is bolted in place, and 
six more lower halves with their connecting pieces in place; in the south 
columns, six are all riveted and up thru the roof with the lower halves 
of three more in place.
One 16 foot bay of new north brick wall is laid up to the bottom 
of the old trusses and about a 50 foot section of old brick wall is now 
being demolished.
Framework for the platform extension is practically completed. 
Aork at the platform elevation is about 95% completed and the roof is 
about 50% closed in.
the
the
Excavation for the foundation of the third acid tower completed and 
concrete poured Friday, August 16th.
A start has been made on the breaking out of the concrete roof where 
new tower will protrude.
Mr. D. M. Baker arrived Tuesday, August 13th and a start made on the 
laying of the Blox-on-end flooring. At thitf* writing it is exactly 50$ 
completed.
The two 
on the forms 
bearings and
grinder foundations are all poured and a start made to-day 
for the motor foundation. The.first grinder casing with its 
shaft h s been placed on its foundation.
Switchboard work in control house practically completed.
Protexol wood preservative was received Thursday, August 15th, and 
a start made immediately on the treatment of the timbers
This cribwork will be completed by to-night.
Diet. RVE (Over)





Approximately 120 feet of the masonry portion has been repaired 
with the new concrete portion.
Drilling and excavation; cofferdams and formwork continues.
Mr. .. 0. McKay arrived Millinocket Tuesday August 13th and 
left for Madison with Mr. F. C. Boiler Wednesday, August 14th.
Messrs. G. V. Salle and E. V. Prouty arrived from Madison 
Wednesday, August 14th, and left again for Madison Thursday, Aug. 
15th.
Mr. F. C. Bowler returned from Madison Thursday night, Aug. 15th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
19 29 FROM Engineering Department letter no. 32FOR WEEK BEGINNING 8 A. M. 5f
SUBJECT DETAIL
ftater Storage There has been a decrease of 1,270 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, August 5th. 
Ripogenus reports sluice gate open ten feet this morning, August 12th
Ripogenus reports 1.33 inches of rain for the month of August 











To-day’s Report* Ripogenus Elev. 942.85 Storage 28,538 Mil 
North Twin * 487.40 " 1BA "
Aug. 12th in Rip. and N. T.























of the first drum is in its relative position over the 
remaining three sections of the first drum are in the
being made by mill pipers and assisted by Deutschbein Co.Pipe
Mr. Hooper advises us that another shipment of pipe will arrive at 
Millinocket to-night.
New Machine Room 
Roof - Job 1180 erected
Starting at the beater room wall, the first four north columns are 
, and riveted; the lower half of the first seven center columns 
are stood up on their foundations; four of the south columns are erected 
to their full length and the bottom section of five others are in place.
Mr. Robert Johnson, Brick Mason Foreman, and crew of five masons 
started laying up the north wall Wednesday, Aug. 7th.













Excavation for the foundation of the third acid tower continues, 
that have been uncovered.Drilling and removing old concrete piers
The structural steel is all erected
The elevator is being installed
• M. Baker,
end the concrete floor is all 
in its new position and prep-
•, who will arrive to-morrow
poured.
arations are being made; for Mr. D
August 13th to supervise the laying of the Blox-on-end flooring.
A few piers have got to be replaced in the basement and floor patched 
around some of the columns.
The electricians 
within a few days.
Formwork for the 
for the first grinder
will have their work on the switchboard completed
grinder foundations are well under-way and concrete 
is being poured to-day.
The new concrete
poured, and another section on the Power House end has been poured, 
ork on cofier dams and excavation of cut-off trenches continues.
Mr. A. P. Lane visited Wednesday, August 8th.
Mr. L. ft. Prouty returned from : adison Thursday, August 8th.
Mr. l-illiam Hilton visited Thursday, Aggust Sth.
Messrs. H. J. Deutschbein and G. V. Salle visited Mill! ocket and 
East Millinocket Thursday, August 8th 
Diet. RVft
is
section between the bridge pier and the log sluice





Mr. E. to. Prouty left for Madison Friday, August 9th.
Mr. N. J. Clapp of the Link Belt Company called Friday, Aug. 9th
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER





There has been a decrease of 820 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, July 29th. 
Ripogenus reports all gates 
shower was experienced over 
inch and Millinocket .99 of
closed this morning August 5th. 






Total in Ripogenus and North
Barkers 
to
An opening has been made in the Vest 

















ripe changes being made by mill pipers.





Rm< Center column foundations have all been concreted and backfilled, 
and the south column foundations completed with the exception of one.
First carload of steel was received at the mill Thursday, Aug. 1st 
and the second carlo, d Friday, Aug. 2nd. These two cars comprised the 
North wall columns and some roof purlins. A third 
Columns was shipped Saturday, August 3rd and a 4th 
shipment to-day August 5th. Columns N-l, N-2, N-3 
of N-4 have been placed in the North ball.
received and is
car containing Center 
car is premised for 











One carload of brick has been 
loaded at this writing.
The extension to the platform 
rapidly, the platform itself being
Excavation for the found.tion
practically all un­
along the North 
about 75$ completed
wall is progressing
of the 3rd acid tower continues and 
is down about 3-1/2 feet at this writing.
The fifth strip of floor is all concreted with the exception of one 
bay, and by tonight there will be three bays concreted in the sixth and 
last strip. Structural steel in this last section is about 65$ completed.
One car of Blox-on-end Flooring has been received, unloaded and 
the train shed.stored in
on the No. 1 Grinder Line was started Thursday afternoon, Aug. 
receipt of Mr. McKay’s telephonsc approval. The grinders are 
is being rushed all possible, 
their work on the switchboard equipment.
toork
1st, upon 
all removed and excavation
Electricians continue
Drilling holes in the 
2-1/2” diameter holes into 
cut-off trench. Forms for 
and the sluice, are being built.
old dam for a bond into the new; drilling the 
ledge for anchors; and drilling and excavating 
the section of dam between the bridge pier
Diet. RVW
Started piling out wood at Millinocket to-day, Aug. Sth. 
Mr. E. A. Prouty returned from Madison Wednesday, July 31st.
(Over)
SIGNED




Mr. E. C. Brown of E. C. Brown Co., Consulting Engineers, 
Boston, visited Wednesday, July 31st.
Mr. F. S. Crowell of the H. J. Deutschbein Co., visited 
Wednesday July 31st, and left for Madison in afternoon with 
Mr. F. C. Bowler.
Mr. Harry C. Lord, of John A Stevens* office visited Wednesday, 
July 31st.
Mr. Bidstrip of Ingersoll-Rand Co., visited Thursday and 
Friday, august 1st and 2nd respectively.
Mr. F. C. Bowler returned from Madison Friday, Aug. 2nd.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. _ _July 22, 19 29 FRO Engineering Department LETTER NO.
SUBJECT DETAIL
Safer Storage There has been a decrease of 1,034 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, July 22nd. Rip­
ogenus reports gates all down this morning, July 29th.
Ripogenus reports 3.59 inches of rain for the month of July 
and at Millinocket there has been 3.30 inches recorded.
to-data
To-day’s Report* Ripogenus Elev. 943.05 Storage 28,789 Mil. 









A carload of steam piping was received Tuesday, July 23rd and a 
start was made on the piping changes Sunday, July 28th.
General Electric Co. reports that the turbines will not be shipped 









Ten of the center and nine of the south columns foundations have 
concreted and backfilled. Six bays (about 48 Ft.) of the North 
has been demolished and removed.
Concrete piers for the extension 
are all poured, and a start 
pine timber bents for same.
made
of the platform along the North 
to-day on the erection of the
3rd Acid Tower
Job 1184
The Deutschbein Co. started 
excavation for the foundation of





Four strips of the floor are all completed except one bay, and two 
bays of the fifth strip are completed. Also, about 60$ of the steel in 
the fifth strip is erected. A start is to be made to-morrow in the 
moving of the machinery from the sixth (and final) strip over to the 
other side of the room.
4-Ft. Grinders 
Job 2102
Control House completed and electricians working on switchboard 
wiring and apparatus.
Repairs to Dam 
Job 3031
Miscellaneous
Excavating for the cut-off trench; drilling and breaking up the face 
stone of the old dam preparatory to placing tie anchors. Drilling 
2-1/2” diameter holes for anchorage of new portion into the ledge.
concrete mixer and small derrick shipped from Millinocket, 








Knight, of the Johns-Manville Co., called Tuesday, July
Caspar arrived Wednesday July 24th and left Thursday
explorations, was received Wednesday 
July 24th and Messrs. K. Funkley (foreman), and E. Richardson (drill 
runner) of the Sullivan Machinery Co. arrived Thursday, July 25th.




------ —- Engineer.DATE MAILED July 29, 1929
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. July J5f 1929 FROM Engineering Department letter no. 29
SUBJECT DETAIL
Water Storage There has been a decrease of 841 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, July 15th. 
Ripogenus reports sluice gate open 10 feet this morning, July 22nd.
Ripogenus has reported 2.89 inches of rain for the month of July 





Roof - Job 
1180
To-day’s Report# Ripogenus Elev. 943.34 Storage 29,158
North Twin " 491.00 *
July 22nd in Ripogenus and North Twin
July 20th total above Ripogenus
Total Storage




















been concreted and back1 
foundations are well
Nine of the center column foundations have 
filled; excavation for the remaining two center 
under way. Six of the new south column foundations have been concreted 
also. Small sections of the north wall have been cut away (at the base­
ment elevation) so as to prepare the foundations for the north columns. 
Also, have started tearing out the extreme east end of the north wall 
(between the core room and machine room).
Building another trestle over the Beater Room Roof for the handling 
of construction material.







The mill is moving away lime rock in the basement preparatory to 
excavating for the new foundation.
Three strips of the finishing room floor are now concreted which 
comprises exactly 50^ of the floor. Structural steel for the fourth 
strip is about 50^ erected and excavation for column foundations con­
tinue ahead.
The brick walls of the control house are now completed, and the 
windows glazed.
The Deutschbein Co. will start on the foundation work next Monday, 
July 29th, so as to complete their work in unison with the electricians.
Mr. Brastow, of the Tropical Paint Company, called Monday, July 15th. 
Messrs. Archie McDiarmaid, Engineer; John S. Bates, head of Research; 
H. D. Boyle, Supt. of Maintenance; and, Robert Greig, paper room foreman, 
all of the £rice Brothers & Co., visited Tuesday, July 16th.
Mr. V. S. Dennison of The Paper and Textile Co. arrived Thursday 
July 18th and left Saturday, July 20th.
Mr. E. ft. Prouty left for Madison Tuesuey, July 16th and returned 
Thursday July 18th.




EngineerDATE mailed July 22, 1929
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. July 8th 19 29 from Engineering Department letter no. g8
SUBJECT DETAIL
Water Storage There has been a decrease of 805 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, July 8th. Rip­
ogenus reports sluice gate open 10 feet this morning, July 15th.
Ripogenus has reported 2.24 inches of rain for the month of July 
to date and at Millinocket there has been 2.19 inches recorded.
To-day’s Report* Ripogenus Elev. 943.45 Storage 29,299 Mil. Cu. Ft.
North Twin * 492.00 " J.3,390 " * ”








Excavation for the center row of column foundations between #3 and 
#4 machines continues, and seven of the concrete piers are poured at 
this writing. Excavation for the south columns has been started and 
two of the concrete piers poured at this writing. The north end of 
the machine room floor has all been shored up and small sections of 
brick wall are being cut away to allow the setting of anchor bolts 
for the north columns.
The old Jones beater has been demolished and work started on th© 
column foundation at that point.
Work on the derricks and trestle for the handling of construction 




Two complete stripe (about 52 feet) is now concreted and covered 
with canvas and rough boards so that the mill may use it. The struc­
tural steel for the third strip is about 50$ completed and floor forms 
for two bays of concrete will be completed ready for the concrete 
to-morrow, July 16th.




s The brick masonry in the control house is about 90$ completed at
this writing.
The mill electricians are aiding the General Electric men with the 
installation of the switchboard equipment and apparatus.
Miscellaneous Mr. Pearson of the D. M. Baker Co. visited East Millinocket 
Wednesday, July 10th regards Blox-on-End Flooring.
Mr. william Hilton, Vice President, visited Wednesday, July 10th.
Mr. G. V. Bell© of the H. J. Deutschbein Co. visited Thursday, 
July 11th.
Mr. E. W. Prouty left for Madison Tuesday, July 9th and returned 
Saturday, July 13th.
Mr. J. Leavitt returned from Madison, Saturday, July 13th.
Mr. F. C. Bowler left for Madison and Boston Sunday, July 14th.
Diet. RVW
DATE mailed July 15, 1929
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
SUBJECT DETAIL
FOR WEEK BEGINNING 8 A. M. July 1st. 19 29 FROMEngineering Department LETTER NO. £7
Hater Storage There has been a decrease of 28 million cubic feat in the water 
storage of Ripogenus rand North Twin since last Monday, July 1st. Rip­
ogenus reports all gates closed.
A very heavy shower was experienced Sunday, July 7th; Ripogenus 
netting 1.36 inches and Millinocket 1.49 inches from it.
To-day’s Reports Ripo ;onus Elev. 943.67 Storage 29,579 
North Twin * 492.75
July 8th in Ripogenus and N.T.





• Erected structural steel supjxjrts for a valve 












Rocmi Excavation for tho now column foundations between 3 and ; 4 machines 
continues, and five of tho concrete piors are poured at this writing.
The spare iron Jones beater was started up this morning so that 
old broke boater may now be demolished to make room for one of the 
colisns.
Two derricks have boon placod on the edge of the Boater Room roof 




a start has been made on a trestle over the Boater Room roof, at tho 





The first strip of floor (approximately 28 Ft. wide) is completed 
and rough planks laid over it so that the mill may use it for storage 
and finishing. The structural steel for the next strip of floor is 
about 50$ erected; one bay of concrete has been poured; and formwork 
is progressing so that two bays more my be poured Wednesday, July loth.




The structural steel frame for the control house is all erected and 
riveted; the concrete roof slab is poured, and tho brick masonry is 
about 50$ completed at this writing.
Messrs. Poscione and Henderson of the General Electric Company 
arrived this morning, July 8th,to help install motor control equipment.
Miscellaneous Messrs. G. V. Salle end Crowell of the H. J. Deutschb* in Co®, 
visited Tuesday, July 2nd.





GREAT NORTHERN FAPER COMPANY
WEEKLY NEWS LETTER
SUBJECT DETAIL
FOR WEEK BEGINNING 8 A. M. _ n. June 24,1%,. FROM — . . . . LETTER NO. _ es9 Engineering Department 26
Water Storage There has been a decrease of 545 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, June 24th. 
Ripogenus reports one sluice gate open 9 feet this morning, July 1st.
Ripogenus has reported 2.83 inches of rain for the month of 
at Millinocket 3.11June and inches has been recorded
To-day’s Kiev.
H
943.50 Storage 29,362 Mil.
493.10 " 14.160 ”
Report# Ripogenus
North Twin _______
July 1st in Ripogenus and North Twin 43, 522 "
June 29th total above Ripogenus 10.801 "










The structural steel floor beams and trolleys over the turbo-gen­
erator foundations are all erected and riveted. Structural steel 




Excavation for the new column foundations between $3 and $4 machines 
continues, and two of the concrete piers are poured at this writing.
The spare iron Jones beater is now erected and the concrete floor 
is being placed in it
Two derricks are 
the trusses.
to-day.








(approximately 28 Ft. 
Friday, June 28th and 
completes one-half of 
Tuesday, July 2nd.
E cavation for the column foundations for the next strip is well 
along and a few of the piers poured.
columns, floor beams, etc., on the first strip 
wide) all erected. First section of floor poured 
another section poured Saturday, June 29th. This 
the first strip. Another section to be poured
The new 18 ton crane and about 90/C of its supporting steel is all 
erected.
The structural steel frame for the control house is all erected 
and riveted and the mill masons have made a good start on laying up the 
8" brick wall. Forms for the concrete roof are all built, and ready 
for the concrete.
Mr. Robert Gardiner of The Foundation Company visited Vednesday, 
June 26th.
Messrs. F. T. Dolbeare and Miller, visited Wednesday, June 26th. 
Mr. F. C. Bowler returned from Boston Thursday, June 27th.
Diet. RVW
SIGNED
DATE MAILED July 1, 1929
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A.M. June 24, 192919 ™M Englneerlng Department LETTER NO. gg
SUBJECT DETAIL
to a ter St o ra ge There has been a decrease of 618 million cubic feat in the water storaj e 
of Ripogenus and North Win since last Monday, June 17th. Ripogenus 
reports one deep gate open 5 feet this morning, June 24th.
There has been 1.35 inches of rain reported at Ripogenus for the 
month of June to date, and at Millinocket 1.33 inches has been recorded.





North Twin * 493.15
June 24th in Ripogenus and North Twin






















- Job 117b '
*- Structural steel for the floor changes and 
been received and a small crew is erecting same.
trolley supports have
Moisture Contro: 
#1,3 & 10 Mchs
Job 1178
1 Installation of these recorders practically completed.
New Meh. Rm.
Roof • Job 1180
Excavating for new column foundations between #3 and #4 machines 
making necessary changes in sewers. The 20” filtered water line wasand
relocated between $3 and $4 machines Sunday June 23rd, to make room for 
one of the new foundations.
The spare iron Jones beater is now being set up in the basement 
and will be re dy for operation in about a week.
Carpenters framing up new derricks to handle trusses on the roof. 
Beater room trusses shored up because of heavy loads that will have to 
go over them.
Moisture Contro 
#1, 2 & 3 Mchs.
Job 2104




There is 3 roof columns plus 2 basement columns erected at this 
writing, together with the intermediate floor beams. Formwork on part 
of this area has been started.
4 Ft. Grinders
Job 2102
The second section of crane girder and 18 ton crane is now completely 
erected in the Grinder Room.
Control house structural steel is practically all riveted.
Miscellaneous Mr. F. C. Bowler left for Madison Tuesday, June 18th, and returned 
toednesday, June 19th.
Mr. F. to. Partsch, J. 0. Roes Engineering Corporation, visited 
Thursday, June 20th.




SIGNED r? „ ft
-----------------------------------------------------
DATE MAILED June 25, 1929
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. JUH8 IQ, 19 29 from Engineering Department letter no.
SUBJECT DETAIL
Water Storage There has been a decrease of 245 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, June 10th. 
To-date, we have wasted approximately 2442 million cubic feet. Ripogenus 
reports one deep gate open 7 feet this morning, June 17th.
There has been 0.93 inches of rain reported at Ripogenus for the 
month of June to-date and at Millinocket, 0.99 inches has been recorded
To-day’s Report# Ripogenus Elev. 944.00 Storage 30,000 Mil. Cu.Ft
North Twin " 493.85 * 14^685 ” * ***June 17th in Ripogenus & Nff. Total Storage 

















The two concrete foundations are 
sets. Structural steel for 




changes, and trol ey supports
their turbo-generator
Moisture Con rol
#1,3 & 10 MehSi
Job 1178





The two 42" 
the east wall
I LG Electric Ventilating Exhaust Fans have been installed 
of the Digester House on the cooking room floor.
New Meh. Rm.
Job #1180
Roof An official start was made on the new roof job over machines 4, 5 
and 6 by the H. J. Deutschbein Co., this morning, June 17th. Excavation 
for column foundations between #3 and #4 machines has been started and 
a spare iron tub Jones beater moved into the basement from off the dump. 
This beater is to be set up 
be removed to make room for
at once so that the old wooden beater may 
a new column.
Moisture Centre! 
#1,2 & 3 Mchs.
Job 2104
Recorders received but not installed.
Finishing Room
Floor - Job 20$0 
and 4-Ft. Grinder Friday June 14th
Installation
Job 2102
of the H. J. Deutschbein Co., arrived East 
and Mr. William Lowitz, foreman, arrived
Mr. H. Rand, clerk,
Millinocket Thursday, June 13th
• Organization of crew was started Saturday, June 15th 
and actual work started this morning, June 17th.
Miscellaneous Mr. Olney, Elk Fire Brick Co., visited Monday, June 10th.
Mr. C. H. Johnson of Babcock & Wilcox Co.., visited Wednesday, 
June 12th.
Mr. G. V. Salle arrived Thursday, June 13th, to organize the work 
of the H. J. Deutschbein Company.
Messrs. Salle and Bowler inspected construction equipment at 
Greenville and Ripogenus Friday afternoon June 14th and Saturday June 15th«
Under date of June 13th, we notified The Foundation Co. of New York, 
that the Great Northern Paper Company desired to sever business connections 
with them and close all accounts with them as of June 15th, 1929.
Pict. RW
DATE MAILED June 17, 1929 Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. JUXl© 3rd 19 29 from Engineering Department letter no. 23
SUBJECT DETAIL
toater Storage Ripogenus and North Twin continue to report full storage. The 
waste gates at Quakish have been open all week but were closed this 
morning, June 10th. To date, we have wasted approximately 5,700 
million cubic feet. Ripogenus reports one sluice gate open 9 feet 
this morning, June 10th.
There has been 0.45 inches of rain reported at Ripogenus for 
the mohth of June to date and at Millinocket, 0.49 inches has been 
recorded.
To-day’s Reports Ripogenus Elev. 944.00 Storage 30,000 Mil. 





June 10th total in Rip. & NT
« 8th «
44,930 ”







The second concrete foundation above the basement floor was 
poured Saturday June 8th and the forms are being removed to-day 
June 10th.
Moisture Control. 
#1,3 & 10 Mchs
Job 1178
The varigraphs, with the exception of the recorders, have been 
received, and all the preliminary work completed.
Moisture Control
£1, 2 & 3 Mchs
Job 2104
for








This work is now completed.
Mr. Henry T. MacNeil, Engineer, from the New England Engineering 
Department of The Employers Group arrived Millinocket Monday, June 
3rd, and left Saturday June 8th.
Messrs, hitcomb & MacKay arrived Millinocket Tuesday night June 
4th and left ednesday noon June Sth.
Mr. Martell, of the Swartwout Company, visited Wednesday, June 5th.
Mr. E. P. Hooper, of the Arthur C. Harvey Co. visited Wednesday, 
June 5th.
Messrs. Deutschbein and Salle, formerly of The Foundation Company 
visited Millinocket Friday, June 7th.
Diet. RVU
DATE MAILED June 10th, 1929 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. JJay 27, 19 29 from Engineering Department letter no. 22
SUBJECT DETAIL
Water Storage Ripogenus and North Twin are both level full, for a total storage of 
45,000 miliioncubic feet, e gain in storage of 153 million cubic feet be­
ing made since last Monday May 27th. Due to heavy rains and the Sunday 
shut down it was necessary to open the waste gates at Quakish from Sat­
urday noon June 1st, until lt00 P.M. to-day, June 3rd. This makes a total 
of approximately 374 million cubic feet waste^to date. Ripogenus reports 
one deep gate open 9 feet this morning June 3rd.
There has been 5.32 inches of rain reported at Ripogenus for the 
month of May and at Millinocket, 5.11 inches has been recorded.
To-day’s Reports Ripogenus Elev. 944.00 Storage 30,000 Mil.
North Twin ” 494.30 ” 15, COO ”
June 3rd Total in Ripogenus end North Twin 45,000 "











be are to-day pouring concrete foundation, above the basement 
for the first turbo-generator set. 
been started.
floor,
Forms for the seccnd foundation have
Moisture Controls 
#1,3 & 10 Mchs
Job 1178
The varigraph8 have not 
changes have been made and e
yet been received, but the necessary piping 
start made on the necessary wiring also.
Moisture Controls 
?1,2 & 3 Mchs.
Job 2104
on
The varigraphs have not 
the wiring and piping.
yet been received, but a start has been made
Blow Pit Floor 
Job 3030




Rn. be expect to complete the reinforcement of the structural 
Beater-Screen Room Building next w^ek.
steel in the
Skylights The skylight that collasped over the wet end of #7 paper 
been reassembled and entirely reglazed. The remainder of the 
on this roof have been reinforced with 5/16” x 1-1/2” iron straps lag ed 




Miscellaneous Mr. F. C. Bowler left for Boston Monday night, May 27th and returned 
•ednesdav morning, May 29th.
Mr. Bidstrup of The Ingersoll-Rand Co., visited Wednesday, May 29th.
Er. E. W. Prouty returned from Madison this morning, June 3rd.
Diet. HVw




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR week beginning 8 A. M. May 20, 1929 19 FROM Engineering Department letter no. gl
SUBJECT DETAIL
Water Storage There has been an increase of 395 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, May 20th. The 
high point of th® storage was recorded Sunday, May 26th, when it 
reached 44,967 million cubic feet. The'log sluice at Quakish was 
opened at 10 A.M. Wednesday May 22nd and closed at 10 A.M. Friday 
Hay 24th. It was necessary however to open up at Quakish again Sunday 
May 26th at 2:30 P.M. Ripogenus reports log sluice gate open 6 feet 
this morning, May 27th.
To-day’s Reports Ripogenus Elev. 943.88 Storage 29,847 Mil. Cu. Ft.
North Twin * 494.30 * 15,000 ” "
May 27th Total in Ripogenus and N.T. 44,847 ” ” ”
” ” ” above Ripogenus “ 10,412 ** ” ”
Total Storage 55,259 ” ** ”
There has been 3.74 inches of rain reported at Ripogenus for the 
month of May to date and at Millinocket, 4.08 inches has been recorded.
Electrical Re­
pair Shop Ro ci'
Job 1164
Iliis job is now entirely completed.
F-M Pumps #9 &
10 Mchs.
Job 1172
The Fairbanks-Morse pump was installed on No. 10 paper machine 









Rifflers in Sc» 
Rm. Job 3035
Skylights - 
Mill #1 and 2
Both foundations from ledge to the basement floor are completed, 
forms stripped, and backfilled. The necessary changes in the main 
floor have been started.
The extension to the switchboard platform along the North Wall 
has been completed.
This job is now nearing completion and should be cleaned up during 
this week.
The Foundation Company started erecting the new and reinforcing 
the old structural steel in the Beater-Screen Room Building on Monday, 
May 20th.
The Foundation Company is installing the permanent steel supports 
under the riffler that extends along the yard wall of the screen room.
The skylight that collapsed over the wet end of #7 paper machine 
has been reassembled and at this writing is about 60^ glazed. The 
reinforcing of the remainder of the skylights on this roof with 
5/16” x 1-1/2” iron straps has been started.
The skylights over #7 and #8 were inspected last Sunday, May 19th, 
and the balance of the skylights at this mill were inspected to-day 
May 27th. All of the skylights at East Millinocket and Dlby were 
inspected yesterday May 26th. Results of above inspections are being 
covered in separate reports.
Diet. RW (Over)
SIGNED EngineerDATE MAILED May 27, 1929
FORM 17
Miscellaneous Mr. Roy V. Weldon returned from Madison Monday night, 
May 20th.
Mr. W. 0. McKay visited Millinocket and East Millinocket 
Tuesday, May 21st.
Mr. A. G. Ruggles of Ruggles-KIingemann Mfg. Co. visited 
Thursday, Ma y 23 rd.
Mr. R. R» Osgood of C. J. Merrill, Inc., visited Thursday, 
May 23rd.
Mr. E. to. Prouty left for Madison Friday night, May 24th.
Mr. Don Montville of the Shari1© Bros, visited to-day, 
May 27th.
Mr. Perkins, Deputy Warden, called to-day May 27th to inspect the 
fishways.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. May 13,
SUBJECT
19 29from Engineering Department letter no. go
DETAIL
Water Storage Storage in Ripogenus and North Twin has increased 2,546 million 
cubic feet since last Monday. One gate open 8 Ft. is reported from 
Ripogenus this morning.
The Spruce Wood Department reported May 13th 9,844 million 
in storage in smaller ponds above Ripogenus — all nearly full.
To-day’s Report* Ripogenus Elev. 943.90 Storage 29,872 Mil. Cu. Ft
North Twin ” 493.70 14.580 rt M H
Total in Ripogenus and N.T. 44, 452 W n m
May 13th above Ripogenus M H rt
Total 54,296 tt H H
Electrical
Job 1164
Rainfall for May to date* Millinocket 3.33”, Ripogenus 3.39”.
Roof Completed.








erat rs. Job 
1175
heater Rm. Floo:;* 
Job 3030
to. 2 Pa. Mach.
Changes - Job 
3025
Drums all received and unloaded.
iliscel laneous
Pump installed for No. 9 paper machine Sunday, May &9th. 
Apparently doing well.
Expect to install pump on No. lOmachine Sunday May 26th.
Concrete foundations completed from ledge to basement floor. 
Removing forms from No. 2 to-day.
No. 1 partly backfilled.
New Steelwork completed.
Concrete floor 75$ completed.
Smoothing Press, calender frames and bottom roll installed 
Sunday, May 19th.
Steel stock tank erected and nearly riveted.
Foundation completed for beater tank.
■*? ■
Mr. Bowler left for Boston Monday, May 13th and returned 
to Millinocket Thursday morning, May 16th.
Mr. F. S. Crowell, Asst. District Manager, The Foundation 
Company, called Monday, May 20th.
Diet. FCB
DATE MAILED May 20, 1929 Engineer
FORI 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. y g-fch, 1929 from Engineering Department LETTER NO~ 19
SUBJECT DETAIL
V»ater Storage There has been an increase of 5,290 million cubic feet reported 
in the water storage of Ripogenus and North Twin since last Monday, 
May 6th. There are two deep gates reported open 8 feet at Ripogenus 
this morning, May 13th. For the month of May to date, there has been 
2.38 inches of rain reported at Ripogenus, while at Millinocket 
we have recorded 2.45 inches. The ice went out of North Twin Friday 
May 3rd; out of Ripogenus Sunday, May 5th; and out of Moosehead 
May 7th.
To-day’s report: Ripogenus Elev. 943.55 Storage 29,426 Mil. Cu. Ft.
North Twin " 490.70 " 12.480 ” * *
Total Storage 41,906 * * ”
Electrical Repair The new roof is now entirely completed, and the painters have 






The first two sections of the 
received at the mill.
second barker unit have been
F-M Pumps #9 &
10 Meehs.
Job 1172
Pumps have not been installed yet. baiting for one-half of the 




Excavation for the foundations of the new steam turbo-generator 
is completed and formwork started Friday, May 10th. At this writing, 
the formwork for one foundation (below the basement floor Elevation 




The new floor and steel is entirely completed on the front side 
of the pits, and a goodly portion of the new steel erected, and forms 
started on the back side.
Diet. RVW
s,GNE°XrO/> z?DATE MAILED May 13, 1929 Engineer.
FORM
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning 8 A. M. April 29th, 19 29 FROM Engineering Department letter no. jg
SUBJECT DETAIL
Vaster Storage An increase of 8,130 million cubic feet has been reported in the 
water storage of Ripogenus and North Twin since last Monday, April 
29th. One deep gate remains open 4 feet at Ripogenus. For the first 
five days of May we have had 1.90 inches of rain reported at Ripogenus, 
while at Millinocket we have recorded 2.08 inches. The ice went out 
of North Twin, May 3rd.
To-day* s Report# Ripogenus Elev. 940.95











roofing felt is all in place and 




Mach. Rm. Trusses 
Job 1168
This job is now entirely completed.
F-M Pumps #9 &
10 Mchs. Job 
1172
Making necessary changes on pumps prepara ory to installing 









This installation is completed and working very satisfactorily.
Blow Pit Floor
Job 3030
Removing old brick, concrete floor, steel, etc. 
with new.
and replacing
Miscellaneous Mr. F. S. Crowell, Asst. District Manager of The Foundation 
Company, visited Tuesday, April 30th.
Mr. H. Parker of R. & J. Dick Co., called Tuesday, April 30th.
Mr. Leavitt left for Madison Tuesday, April 30th, to obtain data 








GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER





water Storage An increase of 3,728 million cubic feet has been reported in the 
water storage of Ripogenus and North Twin since lest Monday, April 22nd. 
One deep gate remains open 4 feet at Ripogenus. There has been 3.73 inch' 
of precipitation for the month of April to date reported at Ripogenus; 
at Millinocket, there has been 4.25 inches.
To-day’s Report* Ripogenus Elev. 935.30















’ The concrete slab is all completed and about 
felt is laid in place. The two skylights are all 
erector leaving Saturday night, April 27th 
plaster partition has been dismantled, 





The old hy-rib and 






The reinforcement of the trusses over machines 1 to 6 was com­
pleted Sunday, April 28th. There remains only some staging to remove 
before closing up the job.
Bottom Dryer 
Felt Stretch 
#1 Pa. Machine 
Job 1170
The new type of automatic stretch was installed Sunday, April 28th, 
so that this job is now completed also.
Traveling Crane
Job 1177
This installation is now completed and ready to try out.
Steam Turbo-Gen­
erator - Job 
1175
Work was started Friday April 26th, on the excavation for the 
foundations of the new steam turbo-generators.
F-M. Pumps #9 
& 10 Machs.
Job 1172
The new Fairbanks-Morse pumps have been received at the mill. Due 
to an error in the shipment of these pumps, there has got to be a change 
made before they are installed.
Blow Pit Floor
Job 3030
Second section of concrete floor poured '.iednesday, April 24th.
Miscellaneous L* 0. Bidstrup of the Ingersoll-Rand Co. called Thursday, April 25th. 







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER








/ju increase of 3, 973 million cubic feet has been reported in the 
water storage of Ripogenus and North Twin since last Monday, April 
15th. One deep gate remains open 4 feet at Ripogenus. There has 
been 2.77 inches of precipitation for the month of April to date, at 
Ripogenus; at Millinocket, there has been 3.15 inches.
To-day’s Report# Ripogenus Elev. 932.05 Storage 16,296 Mil. Cu. Ft.





Three bays of concrete roof was poured on Tuesday, April 16th, and 
the last two bays of the roof was poured on Saturday, April 20th.
The skylight erector is due to arrive to-morrow, April 23rd, to install 
the skylights. The old hy-rib and plaster partition in the electric 
repair shop room is being removed preparatory to relocating the store 
room.
Machine Room







All of the trusses over Nos. 1 and 2 paper machines and the 
lattice girder between Nos. 2 and 3 paper machines are now repaired. 
Also trusses 1, 2, 4, 6, 15, 21 and 22 over Nos. 3 and 4 paper 
machines are now completely repaired.
The crane on which the air hoist and heating unit is carried, 
has been erected on the trolleys. The hose and wire connections 
to the hoist and heating unit respectively, are being made.
First section of new concrete floor was poured Friday, April 
19th. The work of demolition continues; also the erection of the 
new structural steel.
Miscellaneous Mr. J. McLeod, of the Boston office, called on us Tuesday, 
April 16th.
F. C. Bowler left for Madison Tuesday, April 16th and returned 
Wednesday night, April 17th.
Mr. M. M. Hayden of the Aroostook Trap Rock Company, called 
Friday, April 19th.
Mr. J. D. Jenssen Galled Monday April 22nd with proposal 
to install new (3rd) acid tower.
Diet. RVL
DATE MAILED April 22, 1929 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning 8 A.M. April 8th, 1929 FROMEngineering Department LETTER NO. jtj
SUBJECT DETAIL
baler Storage The water storage apparently reached its low point for 1929 on 
Sunday, April 7th with a total of 19,419 million cubic feet. On 
Monday,April 8th,it started gaining to a total storage of 20,785 
million cubic feet this morning April 15th— an increase in storage 
of 1366 million cubic feet.
To-day’s Report* Ripogenus Elev. 928.85 Storage 13,207 Mil. Cu. Ft.
North Twin ” 483.60 * 7.578 " " ”
Total Storage 20,785 H « H
New Thickeners
Job 1150






for the next 









Tank - Job 1169
Traveling Crane 





Three more bays of electrical repair shop roof were 
Tuesday, April 9th, making a total of 8 bays completed. 
3 bays of formwork all completed and the reinforcing laid, 
pour. The formwork on the 
this wilting.
The last two sections 
the mill, Wednesday, April
of the first barker unit were received at 
10th.
Reinforcement of the trusses over #1 and #2 paper machines is 
completed except for trusses 16, 20 and 21; also the lattice girder 
between #2 and #3 paper machines is repaired except opposite trusses 
11 and 17.
This installation is now completed and in operation. Two men 
have been laid off.
The structural steel for the crane runway is erected, and painted. 
The small center trolley to handle the hose and wires to the hoist and 
heading unit respectively, is installed also. The crane itself is 
being built in the machine shop.
Removing old concrete floor and chipping out old brick from around 
the steel columns. Erecting new structural steel and building floor 
forms.




DATE MAILED April 15, 1929
slGNED CVCeA v "Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER





A decrease of 1,077 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, April 1st. 
There is now one deep gate open 9-1/2 feet at Ripogenus, it being 
increased from 6 feet to 9-1/2 feet on Thursday, April 4th.
To-day’s Report: Ripogenus Elev. 928.25 Storage 12,655 Ml. Cu. Ft. 
North Twin * 482.50 " 6.830 ” ” ”
Total Storage 19,485 « « *»
This installation is now completed with the exception of the 
erection of some stairways.
Electrical Repair Three more bays of concrete roof was poured over the electrical 
Shop Roof repair shop on Friday, April 5th, making a total of 5 bays. There are
3 bays of formwork all completed and the reinforcing laid, for the 







The reinforcing of the trusses over No. 1 and No. 2 paper machines
was continued Sunday April 7th. At this writing, trusses Nos. 1, 2,
11, 12, 13, 22, 23, 24, 25, 26, 27, 28, 29 over No. 1 paper machine 
are all reinforced. Repairs to the lattice girder between Nos. 2 & 3
paper machines, is completed except opposite truss Nos. 11 and 17.
Tho sulphite mill was not run yesterday, April 7th, so th t the 
old bucket conveyor was swung around into its new position. This new 
system of handling the sulphur was therefore put into operation this 
morning April Sth.
New Barking Drums Hie first two sections of the new barking drums were received at 
Job 1166 the mill this morning, April 8th. Two more sections are to be shipped 









The Foundation Co. started work on the Blow Pit floor in the 
Madison Digester Building on Tuesday, April 2nd.
Miscellaneous F. C. Bowler left for Boston and New York City, Monday night, 
April 1st, and returned this morning, April 8th.
Mr. Lewis of the Ingersoll-Rand Co., called Wednesday, April 3rd.
Mr. F. S. Crowell, Asst. Diet. Mgr. of The Foundation Co., visited 
‘Wednesday, April 3rd.
Mr. H. L. Manning of the Madison Mill visited Wednesday, April 3rd.
Pict. RVE
DATE MAILED April 8, 1929 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. Mar. 25, 19299 from Engineering Department letter no. 13
SUBJECT DETAIL
Water Storage A decrease of 1,040 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, March 25th. 
One deep gate remains open 6 feet at Ripogenus. On Saturday, March 
30th, there was 19 inches of snow on the ground at Millinocket.
To-day’s Report# Ripogenus Elev. 929.05 Storage 13,392 Mil. Cu. Ft.
North Twin " 483.00 * 7.170 " M "
Total Storage 20, 562 * H “
New Thickeners
Job 1150
The three old Improved Thickeners have been moved into their new 
positions and their drives re-located. With the exception of a few 




The first two bays of the new concrete roof over the electrical 
repair shop was poured on Saturday, March 30th. Forms for the next 
three bays are nearing completion, and demolishing of the old roof, 
monitors, etc. is two buys ahead of the formwork.
Machine Room 
Trusses - Job 
1168
Sulphur Storage 








no further work done on this installation Sunday March 31st 
being Easter Sunday.
Installation complete except for changing over the old bucket con­
veyor on a Sunday when the Sulphite Mill is not running.
The balance of the Foundation Co.’s crew were laid off Wednesday 
March 27th, and Mr. Prouty left for Brookline, Hass. Thursday, March 28th.
Mr. D. F. Theriault left for Turners Falls, Mass., Monday night 
March 25th to visit the Montague Machine Works, and returned Friday 
March 29th.
Messrs. J. M. Wade and E. L. Richardson of the General Electric 
Company arrived Millinocket Wednesday morning, March 27th. Mr. 
Richardson left Wednesday night March 27th, and Mr. Wade left Thursday 
afternoon, March 28th.
Diet. HVW
DATE mailed April 1, 1929 Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. March 18, 19 29 from Engineering Department letter no. 12
SUBJECT DETAIL
Hater Storage A decrease of 1,601 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, March 18th.
On Tuesday, March 19th, 
equivalent to 
started tak-
One deep gate remains open 6 feet at Ripogenus.
there was 25“ of snow on the ground at Ripogenus which is 
7.43 inches of water. On Wednesday, March 20th, the mill 
ing wood from Ferguson Pond.
To-day’s Report: Ripogenus 
North Twin















Concrete foundations for 
Improved Thickeners have been 
onto them at this writing.
of three of the oldthe re-location 
completed and two of the thickeners moved
Increasing Sp. 
#1 & 2 Machs.
Job 1159
The spiral bevel gear couch drive was installed on No. 1 paper 




Protection to the electrical supplies, motors, etc., has been in­




Work was continued on the repair to the trusses in the old machine 
room Sunday, March 24th. At this writing, the first six trusses from 
the dry end over No. 1 and No. 2 machines and the lattice girder 
opposite same, are repaired.
Sulphur Storage
Tank - Job 1169
This installation is completed except for changing over the old 
bucket conveyor on a Sunday when they are not running the sulphite mill.
Beater Room
Floor - Mill #].
The section of Beater Room floor and floor steel behind No. 6 & 7 
paper machines that was unsafe is now all replaced.
Booms & Piers
Job 2096
This job is now completed and will be closed right up.
Repairs to Ead<
Dam - Job 3022
Poured the drainage plug in the dam Tuesday, March 19th.
Now cleaning up around the job in general, and removing cofferdam. 
Flashboards are now installed on the new dam.
Miece la neo us Mr. Riggles, of Rug; les-Klingemann Mfg. Co., visited Wednesday 
March 20th.
F. C. Bowler left for Madison Thursday, March 21st, and returned 
Friday night March 22nd.
F.S* Crowell, Asst. District Manager, The Foundation Co., was 
at Madison March 21st.
Diet. RVW
DATE MAILED March a, 1929 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 19 29FROM Engineering Department LETTER NO- n
SUBJECT DETAIL
Water Storage A decrease of 1,344 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, March 11th. 
One deep gate remains open 6 
there was 24-1/2 
alent to 7.76" of
of snow on 
water.
feet at Ripogenus. On Friday March 15th 
the ground at Millinocket which was equiv-
To-day’s Report s Ripogenus 
North Twin
Elev. 930.90 Storage 15,149 Mil. Cu. Ft. 
" 484.30 M 8.054 * * *
Total Storage 23,203 "
New Thickeners
Job #1150
All 33 of the new Bird thickeners operating satisfactorily. The 
temporary wooden spoutwork has been dismantled and removed.
Concrete foundations have been poured for the re-location of three 
of the old Improved Thickeners.
Increasing Spe 
#1 & 2 Machs.
Job 1159
ed The spiral bevel gear couch drive was installed on No. 2 paper 
machine Sunday, March 17th. The similar drive for couch on No. 





A start waB made on the reinforcing of the roof trusses in 




The new tank and its bucket conveyor is erected. Shafting, 
ings, gears, etc., now being installed for the drive.
bear-
Beater Room Fl©or 
Mill No. 1
The section of Beater Room floor and steel that is being replaced 
is about 70$ completed.
Booms & Piers 
Job 2096
The Batfrurst boom is all made and is strung out in place on the ice. 







This job is now entirely completed and will be closed right up.
Repairs to Madison
Dam - Job 3022
Cleaning around the job in general and hauling away the granite 
block© from the old dam. Removing cofferdam, and working on flashboard 
rigging.
up
Miscellaneous Mr. W. 0. McKay, Manager of Manufacture, visited Millinocket and 
East Millinocket on Wednesday and Thursday, March 13th and 14th respect 
ively.
Mr. Robert B. Wolf, of the Pulp Bleaching Corporation, visited 
Wednesday, March 13th.
Mr. C. R. Swaney, Naeh Pump representative visited Saturday March 
16th and East Millinocket Sunday 17th.
Mr. C. Skoldebrand, of the G. D. Jenssen Co., visited Saturday 
March 10th.






GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. March 4th, 19 29 from Engineering Department letter no. 10
SUBJECT DETAIL
Water Storage A decrease of 1,559 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, March 4th. One 
deep gate remains open 6 feet at Ripogenus.
To-day’s Report* Ripogenus Elev. 931.84 Storage 16,085 Mil. Cu. Ft.
North Twin " 484.90 " §.462.. • • •
Total Storage 24,547 * *» ”
New Thickeners The last twelve of the new Bird thickeners were put into operation
Job 1150 Sunday, March 10th, and they are working very satisfactorily. The tem­
porary wooden spout work is now being dismantled and removed.
Three of the Improved Thickeners have now got to be moved into 
their new positions.
Increasing Spe ad The spiral bevel gear couch drives were received from Rice, Barton
#1 & 2 Machs. & Fales Friday, March Sth, and have been moved into the machine shop.
Job 1159
New Cylinder & The spiral bevel gear couch drive was received from Rice, Barton &
Couch Drive #3 Fales Ffiday, March 8th, and installed Sunday, March 10th. It started
P.M. Job 1150 up this morning and at this writing it is running very good. The "inching 
device’', The "inching device” for the magnetic clutch is not working 
very good, however,at this writing.
Sulphur Storag b The new storage tank has been moved into the building and placed on
Tank. Job 1169 its foundation bolts. The supporting steel and housing for the new bucket 
conveyor is being erected.
Bottom D.F.Str itch The concrete pit under the dryers of #1 paper machine has been re-
#1 P.M. moved and the supporting steel for the stretch has been erected.
Job 1170
Booms & Piers Work on the Bathurst type of boom continues.
Job 2096
Raw Water Supp: iy The Foundation Company completed work on this installation Tuesday,
Job 2099 March 5th, and moved their organization back to Millinocket the following 
day, March 6th.
Repairs to Mad- « The abutment was poured on last Monday, March 4th. This completed
ison Dam the concrete work except for the flooring over of the abutment (after it
Job 3022 is filled with rock), and the hole thru which the pipes have handled the 
leakage of the cofferdam.
The rocks from the old granite dam are being hauled away. The 
temporary emergency work that was installed on top of the old original 
wood dam is now being removed.
Miscellaneous Mr. Richter, of the Stebbins Engineering Company called Tuesday, 
March 5th.
The Foundation Company reported back to Millinocket Wednesday, March 
6th. They are putting in a new section of concrete floor, together with 
new floor beams, in the Beater Room behind #6 & #7 paper machines. 
Diet. RVW (Over)
DATE MAILED March 11, 1929 SGN—— Engineer
FORM 1T
Mi sc ell an© ous
Continued
F. C. Bowler.left for Madison Wednesday, March 6th and returned 
Friday, March 8th.
, Mr. Anton Haug left Wednesday night, March 6tju 
Mr. Robert Gardiner, of The Foundation Company, visited 
Millinocket Saturday, March 9th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
19 29 FROM Engineering Department LETTER NO.QFOR WEEK BEGINNING 8 A. M. 25
SUBJECT DETAIL
Water Storage A decrease of 1,277 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, February 
25th. One deep gate continues to remain open 6 feet at Ripogenus. 
There is 27” of snow on the ground at Millinocket, and 24” of snow 
on the ground at Ripogenus.
To-day’s Report* Ripogenus Elev.
North Twin ” 485.45
933.00 Storage 17,266 Mil. Cu. Ft.
rt
Total Storage 26,106 ”
New Thickeners
Job #1150
Installing drives and steel stock spouting 
of the new thickeners. These twelve thickeners 
service in about a week’s time.
for the last twelve 
should be ready for
Increasing Speed 




spiral bevel gear couch drives were to 
Fales to-day, March 4th.








spiral bevel gear couch drive was to be shipped from Rice, 
Fales to-day, March 4th.
Pulpwood 
Job 1167
Hoist new electric Lidgerwood Hoist and motor has been received and 
installed. It is working very satisfactorily.
The
Sulphur Storage 
Tank - Job 116$
A spare combustion chamber that was in the way, has been dismantled 
and removed. An opening has been made in the North Wall so that the 
tank may be put inside on its foundations.
Booms & Piers
Job 2096 and
This job is progressing nicely. The repairs to piers is all done 





Repairs to Mad 
ison Dam.
Job #3022
The raw and filtered water pumps together with their piping systems 
now completely installed and r<ady for operation. There is only 
or two more days of work to complete this job.17&
The last section of the crest of the dam (3O’-7”) was poured 





Miscellaneous Mr. Topliffe of the Cutler Hammer Co., visited Thursday, Feb. 28th. 
Mr. Anton J. Haug here over Sunday March 2nd * 4th on test of 
refiners.
Mr. H. S. Dimmick, S.K.F. Industries, called at Engineering 
Department and East Millinocket Mill Saturday,March 2nd, re bearings 
in calender drive No. 4 machine Lower Mill.
Diet. RVW
DATE MAILED March 4, 1929 - Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR week beginning 8 A. M. peb. 18th, 1929 FROM Engineering Department letter no. 3
SUBJECT DETAIL
Water Storage A decrease of 1,238 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, February 
18th. One deep gate continues to remain open 6 feet at Ripogenus. There 
is 29" of snow on the ground at Millinocket at this writing.
To-day’s Report* Ripogenus Elev. 933.78 Storage IB,059 Mil. Cu. Ft.
North Twin " 486.15 " 9.324 * " *
Total Storage 27,383 " "
New Thickeners 
Job 1150
The last twelve of the new thickeners are being lined and leveled 
in place. Six of them are practically completed, but the present plans 
are to install all of the remaining steel stock spouts and then put the 
twelve new thickeners into service at the same time.
Increasing Speed 
j^L & 2 Machines
Job 1159
The new 26" x 42" cylinder for the steam engine driving No. 1 paper 
machine was installed Sunday, February 24th, and it started up satis­
factorily this morning, February 25th.
iew Cyl. & Couch 
)rive #3 P.M.
Job 1160
Awaiting shipment of spiral bevel gear couch drive from Rice, Barton 
& Fales.
/4 Paper Meh. 
Changes.
Job 1165
The new type of automatic stretch was installed on No. 4 paper 
machine Sunday, February 24th. This job is now completed.
’ulp Wood Hoist 
Job 1167
The new electric Lidgerwood Hoist and motor for use on the pulp 




Excavation for the bucket conveyor pits has been completed and the 
forms are now in place ready for concrete.
Booms & Piers
Dolby • J.2096
Work on the Bathurst type of boom continues
Raw Water Supply
Job 2099 j
The 250 H.P. Motor for the filtered water pump was received Thursday 
February 21st, and the pump and motor have been placed onto the new 
foundation. The mill pipers have got one more Sunday’s work in connect­




The fifth section of new concrete dam was poured Friday, February 
22nd.




DATE MAILED February 25, 1929
FORM 17 -------------- W
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. ^1, 19 29 FROM Engineering Department letter no. 7
SUBJECT DETAIL
Water Storage There has been a decrease of 1,042 million cubic feet recorded in 
the water storage of Ripogenus and North Twin since last Monday, Feb. 
11th. One deep gate continues to remain open 6 feet at Ripogenus. 
There is 25 inches of snow on the ground at Millinocket at this writing
« «
tt w
To-day’s Reports Ripogenus Elev. 934.49 Storage 18,815 Mil. Cu. Ft.
North Twin ” 486.85 ” 9.806 "
Total Storage 28,621 "
New Thickeners
Job 1150
foundationsNine more of the new thickeners have been moved onto their 
and are being lined and leveled. There are only three more of these new 
thickeners to be placed now.
Increasing Speod 
#1 & 2 Mchs. i
Job 1159 i
I The new 26” x 42" cylinder for the steam engine driving No. 2 paper 
machine was installed Sunday, February 17th, and it started up very 
satisfactorily this morning, Feb. 18th.
New Cyl. & Couch




Awaiting shipment of spiral bevel gear couch drive 
Fales.
from Rice, Barton
Foundation piers for the tank have been completed, 







Work on the Bathurst type of boom continues.
Raw Water Supply
Job 2099
shipped so thatThe motor for the new filtered water pump has been 
old filtered water pump has been removed and work on the foundations 
the new pump started.




Repairs to Mad-- 
ison Dam
Job 3022
The third section of concrete dam was poured Friday, Feb. 15th, which 
makes a total length of about 88 feet now completed. The fourth section 
was to be poured to-day, February 18th, if possible.
Miscellaneous Mr. H. S. Mansfield, Supt. of Bridges & Buildings for the B. & A.
Railroad, inspected the pulpwood unloading trestle at Millinocket on 
Monday, Feb. 11th, and again on Saturday, Feb. 16th.
Mr. E. L. Richardson of the General Electric Co., visited Millinocket 
Wednesday and Thursday, February 13th and 14th respectively.
Mr. Bowler left for Madison Thursday night Feb. 14th and returned 
Saturday night, Feb. 16th.
Mr. A. P. Lane of the Boston office called this morning, Feb. 18th.




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER





There has been a decrease of 891 million cubic feet recorded in the 
water storage of Ripogenus and North Twin since last Monday, February 4th. 
One deep gate continues to remain open 6 feet at Ripogenus. There is 
26 inches of snow on the ground at Millinocket.
To-day’s Report: Ripogenus Elev. 935.08 Storage 19,442 Mil. Cu. Ft.
North Twin ” 487.45 ” 10.221 * * «
Total Storage 29,663 » « *»
All 
pleted.
of the foundation work for the new Bird Thickeners is now ccm- 
There are twelve of the new thickeners to be installed and a 
start has been made on
Increasing Speed 
#1 & 2 Machinen
Job 1159
New Cyl. & Couc:
No work done this
The new 26” x 42”
moving these into the room and onto their foundations.
week.
h














cylinder for the steam engine driving No. 3 paper
Mr. David Reinick, Erecting Engineer from Filer & Stowell Co., ar- 
to supervise this work.rived Saturday morning February









and work will be started on the necessary










Bathurst type of boom
the try-out on Friday, February 8th, 
shut down Saturday morning because
continues.
worm gear drive was installed on the reel of #1 paper 
February 10th, and started up very satisfactorily.Sunday,
of the paper machine reels are now equipped with thiB type of
new raw water pump has been placed on its foundations and isy The
lined and leveled and the pipers have got the necessary piping changes 
made. Pump was turned over Saturday, Feb. 9th.
The 42” pipe has been grouted into the forebay wall, and the special 
42” tee (to which the screen is fastened) has been installed. The cylin­
drical screen is being installed to-day, Feb. 11th.
Repairs to Madison
Dans* Job 3022 and
The first section 
another section is
of concrete dam was poured Thursday, Feb. 7th 
being poux*ed to-day, Feb. 11th.
Miscellaneous Mr. F» S. Crowell, Asst. District Mgr. of the Foundation Co., 
visited Tuesday, February Sth.
Diet. RW
DATE MAILED February 11, 1929 —- Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A.M. Jan. 88> 19 g, FROM Engineering DepartD.nt NO- 5
SUBJECT DETAIL
Water Storage A decrease of 899 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, January 28th. One 
deep gate remains open 6 feet at Ripogenus. Precipitation at Ripogenus 
for month of January is reported as 3.46 inches; at Millinocket 3.97 inches
To-day’s Report* Ripogenus Elev. 935.65 Storage 20,057 Mil. Cu. Ft. 
North Twin " 487.85 " 10.497 * *
Total Storage , 30,554 " " "
New Thickeners
Job 1150
Concrete has been poured for the foundations of the next six new 
thickeners and the forms removed. Forms for the foundations of the last 
six new thickeners are now being built.




ch The new automatic dryer felt stretch was installed on #2 paper machine
7 Sunday, February 3rd. This now completes this job, as the work on #1 




i The new 47" sheave, with its new shaft and bearings, was installed
Sunday, February 3rd, on No. 1 paper machine.
lie new 26" x 42" cylinders for #1 and #2 paper machine engines 
were received at the mill Friday, February 1st.
New Cyl. & Couc
Drive #3 P.Mch.
Job 1160
1 Th© new 26" x 42" cylinder for the steam engine driving #3 paper
machine was ieceived at the Mill Friday, February 1st.
^4 Paper Machin
Changes,Job 116




The tank and structural stsei for the new sulphur storage tank were 
x'eceivsd at the mill this morning, February 4th.
&ux. Cross Con- 
ireyor,Job 1171
The drive for this conveyor is now being installed and the conveyor 
should be ready for operation within a few days.
3ooms & Piero 
)olby, Job 2096
As anticipated, the topping out of the piers in Dolby pond was com­




A Cleveland worm gear drive was installed on the reel of #2 paper 
machine, Sunday, February 3rd, and started up very satisfactorily. The 
unit installed on #3 last Sunday, January 27th, continues to run very good.
Raw Wgter Supp]
Job 2099
y The spare raw water pump in the screen room basement was shut down on
Tuesday, January 29th. The new 20" supply pipe into the screen room base­
ment has been connected to the old 20" line by means of the special 30" x 
20" x 20" fitting. The suction pipe risers to the pumps are in place and 
a start made on the backfilling of the trench just inside the screen 
room wall.
Concrete footings for the pump foundations have been poured.
The hole thru the concrete forebay wall is completed and the 10 foot 






Repairs to Madison Over one-half of the remains of the old granite dam have been
Dam — Job 3022 removed at this writing. Forms are under construction and Mr. 
Prouty expects to be able to start pouring concrete by the latter 
part of this week.
Miscellaneous
c
Mr. R, F, West left for Madison Monday, January 28th to help 
Prouty on survey of dam site, and returned Thursday night, Feb. 
1st.
Mr. F. C. Bowler returned from inspection of Madison Dam 
Tuesday night, January 29th.
Mr. Langdon S. Simons, of the Norton Company, visited Tuesday, 
January 29th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Jan. 21,
19 FROM LETTER NO.







A decrease of 953 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, January 21st. One 
deep gate remains open 6 feet at Ripogenus. Precipitation at Ripogenus 
for month of January to date is reported as 3.09 inches; at Millinocket 
3.56 inches. Fourteen inches of snow on the ground at Millinocket 
writing.
To-day's Report: Ripogenus Elev. 936.19 Storage 20,646 Mil. Cu.




balance of the old thickeners have been 
room. Forms for the foundations of the
The 
from the 









dismantled and removed 
remaining new 12 thickeners
for No. 2 paper machine has been made up in the machine 
installed next Sunday, February 3rd.
Increasing Speed 
#1 & 2 Mchs. i 
1159
^4 Paper Machine 





The new 47" sheave, with its new shaft and bearings, was installed 
Sunday January 27th, on No. 2 paper machine.
The dryer frames are now completely changed on #4 paper machine. 
There now remains three of the dryer felt rolls and bearings to be ex­
changed and the stretch to be changed.
A good start has been made on the erection of the cross-conveyor 
from the railroad conveyor to No. 2 cable conveyor. Weather permitting, 
it whould be completed by the first part of next week.
Jooms & Piers-Dolby Mr. A. Mann expects to complete all repairs on the piers by the end 
Job 2096 * "
Reel Drives 
Job 2097
of this month. Work on the booms will then be started.
One of the reel, worm gear drives, was installed on #3 paper machine 





Supply Excavating trench and pit for pumps in the screen room basement.
The c.ffer dam has been unwatered and the hole in the forebay wall 








Dam - Job 3022
to Madison
Professor Allen left Monday night January 21st.
Messrs. Kerr of the I. P. Morris & De La Vergne Co., and Kelsey of 
G. E. Co. left Tuesday night January 22nd.
Hooper, from Prof. Allen's office, left Wednesday night, Jan. 23rd. 
Taylor, from Prof. Alien's office, left Friday, January 25th. 
equipment used in running the tests is now being removed.
past week has been spent in getting the coffer dam tight as 






this morning, Jan. 28th by Messrs, Ferguson, Southern, Bowler and Prouty
Miscellaneous Mr. Bowler left for Madison Sunday, Jan. 27th.
Diet. RVW
MX Engineer.SIGNEDDATE MAILED January 28, 1929
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning s a. m. January is 29 from Engineering Department LETTER NO- 3
SUBJECT DETAIL
Water Storage A decrease of 873 million cubic feet has been recorded in the water
Onestorage of Ripogenus and North Twin since last Monday January 14th. 
deep gate remains open 6 feet at Ripogenus.
Monday’s Report: Ripogenus Elev. 
January 21st North Twin
936.80 Storage 21,323 Mil. Cu.
488.70 " 11.083 * ”






endTwenty-one (21) of the new Bird thickeners have been installed 
put into operation. The remainder of the old thickeners are now being 
dismantled, and removed from the room.
F. Dryer & Stretch
Job 1157
No work done this week.
Increasing Spe^d 




No work done this week.
Six more dryer frames were installed on No. 4 paper machine Sunday, 












Tx’imbey mixer installation itself complete. There is still a 
vertical broke pump and a jordan to be installed and a partition to be 
put into the broke chest.
Seventeen (17) oi' the piers are now completely topped out, leaving 
four (4) more to be repaired.
The three Cleveland Worm Gear Drive Units have been received and 
are being assembled on the bed stands pi’eparatory to installing them.
’ The cros3-over connection has been made into the 24” line. Excavation
of the concrete forebay wall continues and the coffer dam has been lowered 
to the bottom.
Hauling sand and gravel to the screen room basement for the pump 
foundations.








Mr. Taylor, one of Professor Allen’s assistants, and Mr. Kelsey of 
the G. E* Co. arrived Thursday, January 17th. Professor Allen and 
another assistant, Mr. Hooper, arrived Friday January 18th,together 
with Mr. Kerr of the I. P. Morris & De La Vergne Co.
The first test run was made on Saturday, Jan. 19th, but due to the 
turbulence and uneven distribution of the water in the tail x*ace, the 
results were regarded as of little value. Sunday, Jan. 20th was spent 
in making changes and on Monday and Tuesday, Jan 21st and 22nd, additional 
runs were made which apparently are all right.
The coffer dam is completed and practically all of the flashboards 
installed on it. There is considerable leakage around the log sluice end 
of the coffer dam and work is being concentrated at this point now.
Messrs. Whitcomb, McKay, Smith and party arrived Millinocket Tuesday 
night January 15th, for the regular annual meeting, which was held in 
the Administration Building Wednesday, Jan. 16th. They left on noon 
train Thursday, Jan. 17th.
Diet. RVW
EngineerDATE MAILED January 23, 1929
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER







A decrease of 720 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday January 7th. One 
deep gate open 6 feet at Ripogenus. Precipitation for month of January 
to date at Ripogenus is reported as 2.07 inches; at Millinocket 2.37 





Report J Ripogenus Elev. 937.45 Storage 22,058 Mil. Cu. Ft.
North Twin " 488.90 * 11,221 " " "
Total Storage 33,279 " ” "
thickeners hive been moved into the room and placed 
At this writing they are all lined and leveled
more new
foundations.
on the drives for same has been started.
This tank is now entirely completed and in service.
F.Dryer & Stretch 
Job 1157
Increasing Speed 






No work done this week.
The new Fairbanks-Morse stock pump has been put into service on No. 2 
paper machine and the beater room end of the main line shaft cut off.
dryer frames were installed on No. 4 paper machine Sunday 







Installation of the mixer itself is completed. In connection with 
this job, however, there is still a small vertical broke pump to be 
installed, a partition to be installed 
to be set up.
The entire shipment of Oregon Fir 
boom has been received and unloaded at 
the piers continues.
The three Cleveland Worm Gear Drive Units for the reels 
received at the mill.
in the broke chest, and a jordan
(11 carloads) for the Bitthurst 
Dolby. The work of topping out
have been





’ The 20" pipe trench is all backfilled. The 36” pipe is 
and the greater part of the trench backfilled. Preparations 
being made for the cross-over connection into the old 24" pipe line.
Excavation of the concrete forebuy wall is about 65$ completed, and 
preparations are now being made to sink a coffer dam in front ofsame. 
The structural steel for handling the screen hoist is erected.
Material and equipment necessary to run the test are being assembled.
ion Jim Sargent completed loading the coffer dam with rocks Friday, 
January 11th and has started driving the plank at the Voolen Mill end.
The Foundation Co. have got their plant all installed.
Messrs. J. Wade and Chase of the G.E. Co. arrived Monday, January 7th, 
Mr. Chase left Monday night Jan. 7th, and Mr. Wade left Friday afternoon 
January 11th.
MT. Caspar visited Millinocket and East Millinocket on Tuesday and 








Mr. Harris of Schumker-Santry Co. visited East Millinocket 
Tuesday and Wednesday, Jan. 8th and 9th.
D. F. Theriault returned from Turners Falls Tuesday, Jan. Sth.
E. V. Cram left for Madison Tuesday, Jan. Sth.
Mr. F. 3. Crowell, Asst. District Manager of The Foundation 
Co., visited Millinocket and East Millinocket Wednesday, Jan. 9th.
